
ID Task Name Duration Start Finish

1 BID SUBMISSION 1 day? Thu 13.7.17 Thu 13.7.17
2 PREFERED BIDDER ANNOUCEMENT 1 day? Mon 28.8.17 Mon 28.8.17
3 PPP CONTRACT SIGNATURE (LATEST) 1 day? Wed 1.11.17 Wed 1.11.17
4 Topographical Surveying 33 days Tue 29.8.17 Thu 12.10.17
5 LNDF/Program of Investigations and associated permitting 20 days Tue 19.9.17 Mon 16.10.17
6 LNDF/Detail Geological and Geotechnical Investigations 66 days Mon 18.9.17 Mon 18.12.17
7 EfW/Detail Geological and Geotechnical Investigations 66 days Tue 29.8.17 Tue 28.11.17
8 Dam/Detail Geological and Geotechnical Investigations 22 days Tue 29.8.17 Wed 27.9.17
9 PDR/EfW Concept PDR Design 30 days Fri 3.11.17 Thu 14.12.17
10 PDR/Biogas Engine Concept PDR Design 30 days? Fri 3.11.17 Thu 14.12.17
11 PDR/LNDF Concept PDR Design 44 days? Mon 16.10.17 Thu 14.12.17
12 PDR/Dam Concept PDR Design 58 days Mon 16.10.17 Fri 5.1.18
13 PDR/LTP Concept PDR Design 15 days Fri 24.11.17 Thu 14.12.17
14 PDR/CDW Facility Process Concept PDR Design 22 days? Wed 15.11.17 Thu 14.12.17
15 UP/URBANISTIC PROCEDURE (UP) BEFORE THE DRAFT OF PDR 68 days? Tue 29.8.17 Thu 30.11.17
16 UP/Initiative for the alignment of PDR 5 days? Tue 29.8.17 Mon 4.9.17
17 UP/Contracting of URBEL for the preparation of new PDR 10 days Tue 5.9.17 Mon 18.9.17
18 UP/Content of the Decision (Article 31) 5 days Tue 19.9.17 Mon 25.9.17
19 UP/Opinion of the Planning Commission 5 days Tue 26.9.17 Mon 2.10.17
20 UP/Decision on Amendments 5 days Tue 3.10.17 Mon 9.10.17
21 UP/Initial Planning Document (IPD) 10 days? Fri 13.10.17 Thu 26.10.17
22 UP/IPD/Early Public Insight (EPI) of the Initial Document 25 days? Fri 27.10.17 Thu 30.11.17
23 UP/IPD/EPI/Publishing 1 day? Fri 27.10.17 Fri 27.10.17
24 UP/IPD/EPI/Public Insight Availability Time 13 days Mon 30.10.17 Wed 15.11.17
25 UP/IPD/EPI/Report on Early Public Insight 5 days Thu 16.11.17 Wed 22.11.17
26 UP/IPD/EPI/Adoption of the Report 1 day? Thu 30.11.17 Thu 30.11.17
27 UP/PREPARATION OF THE DRAFT (PD) 28 days Fri 15.12.17 Thu 25.1.18
28 UP/PD/Collection of Basic Maps (Art 44) 5 days Fri 15.12.17 Thu 21.12.17
29 UP/PD/Preparation of the Draft 28 days Fri 15.12.17 Thu 25.1.18
30 UP/PD/Assistance in coordination with Utilities 10 days Tue 9.1.18 Mon 22.1.18
31 UP/ADOPTION OF NEW PDR 58 days? Tue 30.1.18 Wed 25.4.18
32 UP/ADOP/Requirement for Expert's control of the Draft 1 day Tue 30.1.18 Tue 30.1.18
33 UP/ADOP/Expert's control of the Draft 11 days Wed 31.1.18 Wed 14.2.18
34 UP/ADOP/Expert's report 7 days Mon 19.2.18 Tue 27.2.18
35 UP/ADOP/Adoption of Expert's report 1 day? Wed 7.3.18 Wed 7.3.18
36 UP/ADOP/Corrections upon the Expert's control 5 days Thu 8.3.18 Wed 14.3.18
37 UP/ADOP/Public inspection 21 days Thu 15.3.18 Mon 16.4.18
38 UP/ADOP/Report on Public Inspection 5 days Tue 17.4.18 Mon 23.4.18
39 UP/ADOP/Corrections upon the Report 2 days Tue 24.4.18 Wed 25.4.18
40 UP/ADOP/Endorsement of the Amended Planning Document 1 day Mon 7.5.18 Mon 7.5.18
41 IMPLEMENTATION OF DRP (IDRP) 33 days Thu 15.3.18 Fri 4.5.18
42 IDRP/Allotment and Geodetic Marking Design 15 days Thu 15.3.18 Wed 4.4.18
43 IDRP/Approval of the Allotment Design 5 days Thu 5.4.18 Fri 13.4.18
44 IDRP/Implementation of Land Parceling Plan 13 days Mon 16.4.18 Fri 4.5.18
45 IDRP/Acquisition of property rights by City 172 days? Thu 2.11.17 Wed 11.7.18
46 IDRP/PROP/EfW&Biogas Engine Area 172 days Thu 2.11.17 Wed 11.7.18
47 IDRP/PROP/Entrance and Weighing Area 172 days? Thu 2.11.17 Wed 11.7.18
48 IDRP/PROP/Dam Area 172 days? Thu 2.11.17 Wed 11.7.18
49 IDRP/PROP/Existing Landfill Area 172 days? Thu 2.11.17 Wed 11.7.18
50 IDRP/PROP/New Landfill Area 172 days? Thu 2.11.17 Wed 11.7.18
51 IDRP/PROP/Internal Roads 172 days? Thu 2.11.17 Wed 11.7.18
52 REM/DESIGN OF REH. AND REM. OF THE EXISTING LANDFILL 65 days Mon 9.10.17 Tue 9.1.18
53 REM/APPROVAL OF REH. AND REM. OF THE EXISTING LANDFILL 1 day Tue 15.5.18 Tue 15.5.18
54 (LC) Inputs for EfW&Biogas Engine IDR (Step 1) 15 days? Wed 30.8.17 Tue 19.9.17
55 LC/(ST 1) EfW Site Layout Plan 15 days Wed 30.8.17 Tue 19.9.17
56 LC/(ST 1) EfW Buildings Outline Drawings 15 days Wed 30.8.17 Tue 19.9.17
57 LC/(ST 1) EfW Process Design ‐ Concept 15 days Wed 30.8.17 Tue 19.9.17
58 LC/(ST 1) EfW Electrical Design ‐ Concept 15 days Wed 30.8.17 Tue 19.9.17
59 LC/(ST 1) EfW I&C Design ‐ Concept 15 days Wed 30.8.17 Tue 19.9.17
60 LC/(ST 1) EfW Building Services ‐ Concept 15 days Wed 30.8.17 Tue 19.9.17
61 LC/(ST 1) Biogas Engine ‐ Concept 15 days? Wed 30.8.17 Tue 19.9.17
62 LC/EfW&Biogas Engine Design Step 1 (IDR)‐Serbian Issue 44 days Wed 20.9.17 Mon 20.11.17
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ID Task Name Duration Start Finish

63 LC/EfW&Biogas Engine Design Step 1 (IDR)‐English Translation 15 days Tue 21.11.17 Mon 11.12.17
64 LC/Landfills Design Step 1 (IDR)‐Serbian Issue 60 days? Fri 15.12.17 Wed 14.3.18
65 LC/IDR/Entrance and Weighing Area 30 days Fri 15.12.17 Mon 29.1.18
66 LC/IDR/Dam 33 days? Mon 8.1.18 Fri 23.2.18
67 LC/IDR/Rehabilitation of Existing Landfill 44 days Wed 10.1.18 Wed 14.3.18
68 LC/IDR/New Landfill‐Demolition of existing buildings and infrastructure 30 days Fri 15.12.17 Mon 29.1.18
69 LC/IDR/New Landfill Design 45 days Fri 15.12.17 Wed 21.2.18
70 LC/IDR/Leachate treatment plant‐ Civil works, Roads, Lighting 30 days? Thu 18.1.18 Fri 2.3.18
71 LC/IDR/Utilities, Design  water supply to raw water tank 30 days? Fri 15.12.17 Mon 29.1.18
72 LC/IDR/Utilities, Design  water distribution from raw water tank to all parts of the site 30 days? Fri 15.12.17 Mon 29.1.18
73 LC/IDR/Design of electrical works 30 days? Fri 15.12.17 Mon 29.1.18
74 LC/IDR/Design of Run off water networks on site (out of EfW and Landfills) 30 days? Fri 15.12.17 Mon 29.1.18
75 LC/IDR/Leachate Treatment Plant 15 days? Fri 15.12.17 Mon 8.1.18
76 LC/IDR/CDW Facility Process 22 days? Fri 15.12.17 Wed 17.1.18
77 LC/IDR/Landfills Design Step 1 (IDR)‐English Translation 20 days Thu 15.3.18 Fri 13.4.18
78 LC/IDR/Hydrological Study EfW&Landfills 15 days Mon 9.10.17 Fri 27.10.17
79 LC/EfW&Biogas Engine LC Procedure by Authorities 37 days? Tue 21.11.17 Fri 12.1.18
80 LC/IDR/Uploading of application for LC EfW&Biogas Area 1 day? Tue 21.11.17 Tue 21.11.17
81 LC/IDR/Processing of LC application for EfW&Biogas Engine Area 35 days Wed 22.11.17 Thu 11.1.18
82 LC/IDR/Issuance of LC for EfW&Biogas Engine Area 1 day? Fri 12.1.18 Fri 12.1.18
83 LC/IDR/Updating of EfW&Biogas Engine LC due to new PDR 29 days? Mon 2.4.18 Wed 16.5.18
84 LC/IDR/Preparation of Revised IDR for EfW&Biogas Engine Area 22 days Mon 2.4.18 Mon 7.5.18
85 LC/IDR/Uploading of application for updated LC for EfW&Biogas Engine Area 1 day? Tue 8.5.18 Tue 8.5.18
86 LC/IDR/Processing of application for updated LC for EfW&Biogas Engine Area 5 days Wed 9.5.18 Tue 15.5.18
87 LC/IDR/Issuance of updated LC for EfW&Biogas Engine Area 1 day? Wed 16.5.18 Wed 16.5.18
88 LC/Landfills LC Procedure by Authorities 36 days? Wed 23.5.18 Wed 11.7.18
89 LC/IDR/Uploading of application for LC Landfills Area 1 day? Wed 23.5.18 Wed 23.5.18
90 LC/IDR/Processing of LC application for Landfills Area 35 days? Thu 24.5.18 Wed 11.7.18
91 LC/Issuance of LC for Landfills 1 day? Thu 12.7.18 Thu 12.7.18
92 IDP/Inputs for EfW&Biogas Engine Area‐IDP 95 days? Thu 2.11.17 Tue 20.3.18
93 IDP/(ST 2 INP) EfW Site Layout Plan 15 days Thu 2.11.17 Wed 22.11.17
94 IDP/(ST 2 INP) EfW Buildings Drawings 33 days Thu 2.11.17 Mon 18.12.17
95 IDP/(ST 2 INP) Process eqt supp. steel structure  93 days Thu 2.11.17 Tue 20.3.18
96 IDP/(ST 2 INP) EfW Process Basic Design 66 days Thu 2.11.17 Wed 7.2.18
97 IDP/(ST 2 INP) EfW Electrical Basic Design 66 days Thu 2.11.17 Wed 7.2.18
98 IDP/(ST 2 INP) EfW I&C Design ‐ Basic Design 77 days Thu 2.11.17 Mon 26.2.18
99 IDP/(ST 2 INP) Biogas Engine ‐ Basic Design 66 days? Mon 6.11.17 Wed 7.2.18
100 IDP/EfW&Biogas Engine Design Step 2 (IDP)‐Serbian Issue 98 days? Mon 27.11.17 Thu 19.4.18
101 IDP/ST 2 Civil Work Design 86 days Wed 29.11.17 Tue 3.4.18
102 IDP/ST 2 Process eqt supp. steel structure  44 days Tue 13.2.18 Thu 19.4.18
103 IDP/ST 2 Process & Mechanical Design 88 days? Mon 27.11.17 Tue 3.4.18
104 IDP/ST 2 Electrical ‐ Power supply Design 55 days? Thu 4.1.18 Fri 23.3.18
105 IDP/ST 2 I&C Design 44 days Tue 30.1.18 Tue 3.4.18
106 IDP/ST 2 Biogas Engine Design 88 days? Mon 27.11.17 Tue 3.4.18
107 IDP/EfW&Biogas Engine Design Step 2 (IDR)‐English Translation 20 days Fri 20.4.18 Mon 21.5.18
108 IDP/Approval of EfW&Biogas Engine Basic Design 49 days? Fri 27.4.18 Fri 6.7.18
109 IDP/Submission of IDP EFW&Biogas Engine to Revision Committee 1 day? Fri 27.4.18 Fri 27.4.18
110 IDP/Reviewing of IDP EfW&Biogas Engine by Revision Committee 17 days Mon 30.4.18 Thu 24.5.18
111 IDP/Comments on IDP EfW&Biogas Engine by Revision Committee 5 days Fri 25.5.18 Thu 31.5.18
112 IDP/Fixing up of EfW&Biogas Engine IDP 15 days Fri 1.6.18 Thu 21.6.18
113 IDP/Approval of IDP EfW&Biogas Engine by RC 1 day? Fri 6.7.18 Fri 6.7.18
114 IDP/Landfills Design Step 2 (IDP)‐Serbian Issue 80 days? Fri 30.3.18 Wed 25.7.18
115 IDP/LFL/Entrance and Weighing Area 44 days? Fri 25.5.18 Wed 25.7.18
116 IDP/LFL/Dam Area 44 days? Fri 25.5.18 Wed 25.7.18
117 IDP/LFL/Existing Landfill Area 60 days? Thu 3.5.18 Wed 25.7.18
118 IDP/LFL/New Landfill Area 80 days? Fri 30.3.18 Wed 25.7.18
119 IDP/LFL/Internal Roads 40 days? Thu 31.5.18 Wed 25.7.18
120 IDP/LFL/Leachate Treatment Plant 80 days Fri 30.3.18 Wed 25.7.18
121 IDP/LFL/CDW Facility Process 80 days Fri 30.3.18 Wed 25.7.18
122 IDP/Landfills Design Step 2 (IDR)‐English Translation 20 days? Thu 26.7.18 Wed 22.8.18
123 IDP/Approval of Landfill Basic Design 53 days? Fri 27.7.18 Tue 9.10.18
124 IDP/Submission of Landfills IDP to Revision Committee 1 day? Fri 27.7.18 Fri 27.7.18
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125 IDP/SUB/Entrance and Weighing Area 1 day? Fri 27.7.18 Fri 27.7.18
126 IDP/SUB/Dam Area 1 day? Fri 27.7.18 Fri 27.7.18
127 IDP/SUB/Existing Landfill Area 1 day? Fri 27.7.18 Fri 27.7.18
128 IDP/SUB/New Landfill Area 1 day? Fri 27.7.18 Fri 27.7.18
129 IDP/SUB/Internal Roads 1 day? Fri 27.7.18 Fri 27.7.18
130 IDP/SUB/Leachate Treatment Plant 1 day? Fri 27.7.18 Fri 27.7.18
131 IDP/SUB/CDW Operating Platform 1 day? Fri 27.7.18 Fri 27.7.18
132 IDP/Reviewing of Landfills IDP by Revision Committee 17 days? Mon 30.7.18 Tue 21.8.18
133 IDP/REV/Entrance and Weighing Area 17 days? Mon 30.7.18 Tue 21.8.18
134 IDP/REV/Dam Area 17 days? Mon 30.7.18 Tue 21.8.18
135 IDP/REV/Existing Landfill Area 17 days? Mon 30.7.18 Tue 21.8.18
136 IDP/REV/New Landfill Area 17 days? Mon 30.7.18 Tue 21.8.18
137 IDP/REV/Internal Roads 17 days? Mon 30.7.18 Tue 21.8.18
138 IDP/REV/Leachate Treatment Plant 17 days? Mon 30.7.18 Tue 21.8.18
139 IDP/REV/CDW Operating Platform 17 days? Mon 30.7.18 Tue 21.8.18
140 IDP/Comments on Landfills IDP by Revision Committee 10 days Wed 22.8.18 Tue 4.9.18
141 IDP/COM/Entrance and Weighing Area 10 days Wed 22.8.18 Tue 4.9.18
142 IDP/COM/Dam Area 10 days Wed 22.8.18 Tue 4.9.18
143 IDP/COM/Existing Landfill Area 10 days Wed 22.8.18 Tue 4.9.18
144 IDP/COM/New Landfill Area 10 days Wed 22.8.18 Tue 4.9.18
145 IDP/COM/Internal Roads 10 days Wed 22.8.18 Tue 4.9.18
146 IDP/COM/Leachate Treatment Plant 10 days Wed 22.8.18 Tue 4.9.18
147 IDP/COM/CDW Operating Platform 10 days Wed 22.8.18 Tue 4.9.18
148 IDP/Fixing up of Landfills IDP 10 days? Wed 5.9.18 Tue 18.9.18
149 IDP/FIX/Entrance and Weighing Area 10 days? Wed 5.9.18 Tue 18.9.18
150 IDP/FIX/Dam Area 10 days? Wed 5.9.18 Tue 18.9.18
151 IDP/FIX/Existing Landfill Area 10 days? Wed 5.9.18 Tue 18.9.18
152 IDP/FIX/New Landfill Area 10 days? Wed 5.9.18 Tue 18.9.18
153 IDP/FIX/Internal Roads 10 days? Wed 5.9.18 Tue 18.9.18
154 IDP/FIX/Leachate Treatment Plant 10 days? Wed 5.9.18 Tue 18.9.18
155 IDP/FIX/CDW Operating Platform 10 days? Wed 5.9.18 Tue 18.9.18
156 IDP/Approval of IDP for Landfills by RC 15 days Wed 19.9.18 Tue 9.10.18
157 IDP/DEC/Entrance and Weighing Area 10 days Wed 26.9.18 Tue 9.10.18
158 IDP/DEC/Dam Area 10 days Wed 26.9.18 Tue 9.10.18
159 IDP/DEC/Existing Landfill Area 10 days Wed 19.9.18 Tue 2.10.18
160 IDP/DEC/New Landfill Area 10 days Wed 19.9.18 Tue 2.10.18
161 IDP/DEC/Internal Roads 10 days Wed 19.9.18 Tue 2.10.18
162 IDP/DEC/Leachate Treatment Plant 10 days Wed 19.9.18 Tue 2.10.18
163 IDP/DEC/CDW Operating Platform 10 days Wed 19.9.18 Tue 2.10.18
164 IDP/LNDF/IDP of Landfills approved by RC 1 day? Wed 10.10.18 Wed 10.10.18
165 PGD/Inputs for EfW&Biogas Engine PGD 140 days? Thu 23.11.17 Mon 18.6.18
166 PGD/(ST 3) Site Layout Plan (updated) 22 days Thu 23.11.17 Fri 22.12.17
167 PGD/(ST 3) Design Data for Civil Work Design EfW 55 days Tue 19.12.17 Tue 13.3.18
168 PGD/(ST 3) Design data for process eqt supp. Steel structure EfW 55 days Wed 21.3.18 Thu 14.6.18
169 PGD/(ST 3) Process & Mechanical Design EfW 66 days Thu 8.2.18 Wed 23.5.18
170 PGD/(ST 3) Electrical ‐ Power supply Design EfW 77 days Thu 8.2.18 Thu 7.6.18
171 PGD/(ST 3) I&C Design ‐ Design EfW 73 days Tue 27.2.18 Mon 18.6.18
172 PGD/(ST 3) Biogas Engine Design 66 days? Thu 8.2.18 Fri 18.5.18
173 PGD/EfW&Biogas Engine Design Step 3 (PGD)‐Serbian Issue 121 days? Thu 25.1.18 Fri 20.7.18
174 PGD/ST 3 Civil Work Design EfW 121 days Thu 25.1.18 Fri 20.7.18
175 PGD/ST 3 Process eqt supp. Steel structure EfW 88 days Thu 15.3.18 Fri 20.7.18
176 PGD/ST 3 Process & Mechanical Design EfW 88 days Thu 15.3.18 Fri 20.7.18
177 PGD/ST 3 Electrical ‐ Power supply Design EfW 66 days Wed 18.4.18 Fri 20.7.18
178 PGD/ST 3 I&C Design ‐ Design EfW 66 days Wed 18.4.18 Fri 20.7.18
179 PGD/ST 3 Biogas Engine Design 88 days? Thu 15.3.18 Fri 20.7.18
180 PGD/EfW Design Step 3 (PGD)‐English Translation 20 days Mon 23.7.18 Fri 17.8.18
181 PGD/Technical Control of EfW Design for Building Permit 111 days? Fri 11.5.18 Fri 12.10.18
182 PGD/Reviewing of EfW documentation ‐ issuance of Preliminary Reports 66 days? Fri 11.5.18 Fri 10.8.18
183 PGD/Reviewing of ST 3 Civil Work Design EfW 66 days Fri 11.5.18 Fri 10.8.18
184 PGD/Reviewing of ST 3 Process eqt supp. Steel structure EfW  44 days Tue 12.6.18 Fri 10.8.18
185 PGD/Reviewing of ST 3 Process & Mechanical Design EfW 44 days Tue 12.6.18 Fri 10.8.18
186 PGD/Reviewing of ST 3 Electrical ‐ Power supply Design EfW 44 days Tue 12.6.18 Fri 10.8.18
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187 PGD/Reviewing of ST 3 I&C Design ‐ Design EfW 44 days Tue 12.6.18 Fri 10.8.18
188 PGD/Reviewing of Biogas Engine Design 44 days? Tue 12.6.18 Fri 10.8.18
189 PGD/Fixing up of EfW&Biogas Engine PGD documentation 15 days? Mon 27.8.18 Fri 14.9.18
190 PGD/Fixing up of ST 3 Civil Structural Design EfW 15 days Mon 27.8.18 Fri 14.9.18
191 PGD/Fixing up of ST 3 Process eqt supp. Steel structure EfW 15 days Mon 27.8.18 Fri 14.9.18
192 PGD/Fixing up of ST 3 Process & Mechanical Design EfW 15 days Mon 27.8.18 Fri 14.9.18
193 PGD/Fixing up of ST 3 Electrical ‐ Power supply Design EfW 15 days Mon 27.8.18 Fri 14.9.18
194 PGD/Fixing up of ST 3 I&C Design ‐ Design EfW 15 days Mon 27.8.18 Fri 14.9.18
195 PGD/Fixing up of ST 3 Biogas Engine Design 15 days? Mon 27.8.18 Fri 14.9.18
196 PGD/Final review of EfW&Biogas Engine documentation 10 days Mon 17.9.18 Fri 28.9.18
197 PGD/Preparation of Final Report on EfW&Biogas Engine PGD 10 days Mon 1.10.18 Fri 12.10.18
198 PGD/Issuance of Affirmative Report on EfW&Biogas Engine PGD 1 day? Mon 15.10.18 Mon 15.10.18
199 PGD/Landfill Design Step 3 (PGD)‐Serbian Issue 95 days? Wed 13.6.18 Tue 23.10.18
200 PGD/LFL/Entrance and Weighing Area 60 days Wed 1.8.18 Tue 23.10.18
201 PGD/LFL/Dam Area 55 days Wed 8.8.18 Tue 23.10.18
202 PGD/LFL/Existing Landfill Area 90 days Wed 13.6.18 Tue 16.10.18
203 PGD/LFL/New Landfill Area 76 days? Tue 3.7.18 Tue 16.10.18
204 PGD/LFL/Internal Roads 66 days? Tue 17.7.18 Tue 16.10.18
205 PGD/LFL/Leachate Treatment Plant 44 days Thu 16.8.18 Tue 16.10.18
206 PGD/LFL/CDW Facility Process 44 days? Thu 16.8.18 Tue 16.10.18
207 PGD/Landfill Design Step 3 (PGD)‐English Translation 20 days Wed 24.10.18 Tue 20.11.18
208 PGD/Technical Control of Landfill PGD 103 days? Wed 27.6.18 Fri 16.11.18
209 PGD/Reviewing of Landfill PGD ‐ issuance of Preliminary Reports 68 days? Wed 27.6.18 Fri 28.9.18
210 PGD/TC/Entrance and Weighing Area 22 days Wed 15.8.18 Thu 13.9.18
211 PGD/TC/Dam Area 22 days? Wed 22.8.18 Thu 20.9.18
212 PGD/TC/Existing Landfill Area 44 days Wed 27.6.18 Mon 27.8.18
213 PGD/TC/New Landfill Area 44 days? Tue 17.7.18 Fri 14.9.18
214 PGD/TC/Internal Roads 44 days? Tue 31.7.18 Fri 28.9.18
215 PGD/TC/Leachate Treatment Plant 22 days? Thu 30.8.18 Fri 28.9.18
216 PGD/TC/CDW Operating Platform 22 days? Thu 30.8.18 Fri 28.9.18
217 PGD/Fixing up of Landfill PGD documentation 39 days Tue 28.8.18 Fri 19.10.18
218 PGD/FIX/Entrance and Weighing Area 15 days Fri 14.9.18 Thu 4.10.18
219 PGD/FIX/Dam Area 15 days Fri 21.9.18 Thu 11.10.18
220 PGD/FIX/Existing Landfill Area 15 days Tue 28.8.18 Mon 17.9.18
221 PGD/FIX/New Landfill Area 15 days Mon 17.9.18 Fri 5.10.18
222 PGD/FIX/Internal Roads 15 days Mon 1.10.18 Fri 19.10.18
223 PGD/FIX/Leachate Treatment Plant 15 days Mon 1.10.18 Fri 19.10.18
224 PGD/FIX/CDW Facility Process 15 days Mon 1.10.18 Fri 19.10.18
225 PGD/Final review of Landfill PGD documentation 26 days Fri 5.10.18 Fri 9.11.18
226 PGD/REV/Entrance and Weighing Area 15 days Fri 5.10.18 Thu 25.10.18
227 PGD/REV/Dam Area 15 days Fri 12.10.18 Thu 1.11.18
228 PGD/REV/Existing Landfill Area 15 days Fri 12.10.18 Thu 1.11.18
229 PGD/REV/New Landfill Area 15 days Mon 8.10.18 Fri 26.10.18
230 PGD/REV/Internal Roads 15 days Mon 22.10.18 Fri 9.11.18
231 PGD/REV/Leachate Treatment Plant 15 days Mon 22.10.18 Fri 9.11.18
232 PGD/REV/CDW Operating Platform 15 days Mon 22.10.18 Fri 9.11.18
233 PGD/Preparation of Final Report on Landfill PGD 16 days? Fri 26.10.18 Fri 16.11.18
234 PGD/FREP/Entrance and Weighing Area 5 days? Fri 26.10.18 Thu 1.11.18
235 PGD/FREP/Dam Area 5 days? Fri 2.11.18 Thu 8.11.18
236 PGD/FREP/Existing Landfill Area 5 days? Fri 2.11.18 Thu 8.11.18
237 PGD/FREP/New Landfill Area 5 days? Mon 29.10.18 Fri 2.11.18
238 PGD/FREP/Internal Roads 5 days? Mon 12.11.18 Fri 16.11.18
239 PGD/FREP/Leachate Treatment Plant 5 days? Mon 12.11.18 Fri 16.11.18
240 PGD/FREP/CDW Operating Platform 5 days? Mon 12.11.18 Fri 16.11.18
241 PGD/Issuance of Affirmative Report on Landfill PGD 12 days? Fri 2.11.18 Mon 19.11.18
242 PGD/AFREP/Entrance and Weighing Area 1 day? Fri 2.11.18 Fri 2.11.18
243 PGD/AFREP/Dam Area 1 day? Fri 9.11.18 Fri 9.11.18
244 PGD/AFREP/Existing Landfill Area 1 day? Fri 9.11.18 Fri 9.11.18
245 PGD/AFREP/New Landfill Area 1 day? Mon 5.11.18 Mon 5.11.18
246 PGD/AFREP/Internal Roads 1 day? Mon 19.11.18 Mon 19.11.18
247 PGD/AFREP/Leachate Treatment Plant 1 day? Mon 19.11.18 Mon 19.11.18
248 PGD/AFREP/CDW Operating Platform 1 day? Mon 19.11.18 Mon 19.11.18
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249 EIA for EfW&Biogas Engine Plant 186 days? Mon 15.1.18 Tue 9.10.18
250 EIA/EfW&BgEng/PHASE II‐Preparation of the  request for scope of EIA Study 10 days Mon 15.1.18 Fri 26.1.18
251 EIA/EfW&BgEng/PHASE II‐Submitting request for scope of EIA Study 1 day? Mon 29.1.18 Mon 29.1.18
252 EIA/EfW&BgEng/PHASE II‐Collecting Opinions from the public and institutions 33 days Tue 30.1.18 Mon 19.3.18
253 EIA/EfW&BgEng/PHASE II‐Decision on EIA Scope 1 day? Tue 20.3.18 Tue 20.3.18
254 EIA/EfW&BgEng/PHASE III‐Developing of EIA Study 66 days Thu 22.2.18 Wed 30.5.18
255 EIA/EfW&BgEng/PHASE III‐Submitting of EIA Study‐draft for Approval 1 day? Thu 31.5.18 Thu 31.5.18
256 EIA/EfW&BgEng/PHASE III‐Announcing EIAS public presentation 7 days Fri 1.6.18 Mon 11.6.18
257 EIA/EfW&BgEng/PHASE III‐ Public presentation of an EIA 20 days? Tue 12.6.18 Mon 9.7.18
258 EIA/EfW&BgEng/PHASE III‐Request for modifications of EIA 15 days? Tue 10.7.18 Mon 30.7.18
259 EIA/EfW&BgEng/PHASE III‐Preparation of EIA Study ‐ final 10 days Tue 31.7.18 Mon 13.8.18
260 EIA/EfW&BgEng/PHASE III‐Submitting of EIA Study‐final for Evaluation 1 day? Fri 17.8.18 Fri 17.8.18
261 EIA/EfW&BgEng/PHASE III‐Final evaluation of EIA 36 days Mon 20.8.18 Mon 8.10.18
262 EIA/EfW&BgEng/PHASE III‐Decision on accepting of EIA Study 1 day? Tue 9.10.18 Tue 9.10.18
263 EIA FOR LANDFILLS 178 days? Mon 15.1.18 Thu 27.9.18
264 EIA/LNDF/PHASE II‐Preparation of the  request for scope of EIA Study 10 days Thu 1.3.18 Wed 14.3.18
265 EIA/LNDF/PHASE II‐Submitting request for scope of EIA Study 1 day? Thu 15.3.18 Thu 15.3.18
266 EIA/LNDF/PHASE II‐Collecting Opinions from the public and institutions 20 days Fri 16.3.18 Mon 16.4.18
267 EIA/LNDF/PHASE II‐Decision on EIA Scope 1 day? Thu 26.4.18 Thu 26.4.18
268 EIA/LNDF/PHASE III‐Developing of EIA Study 88 days Mon 15.1.18 Thu 24.5.18
269 EIA/LNDF/PHASE III‐Submitting of EIA Study‐draft for Approval 1 day? Thu 31.5.18 Thu 31.5.18
270 EIA/LNDF/PHASE III‐Announcing EIA public presentation 7 days Fri 1.6.18 Mon 11.6.18
271 EIA/LNDF/PHASE III‐Public presentation of an EIA 20 days? Tue 12.6.18 Mon 9.7.18
272 EIA/LNDF/PHASE III‐Request for modifications of EIA Study 10 days Fri 13.7.18 Thu 26.7.18
273 EIA/LNDF/PHASE III‐Preparation of EIA Study ‐ final 10 days Fri 27.7.18 Thu 9.8.18
274 EIA/LNDF/PHASE III‐Submitting of EIA Study‐final for Evaluation 1 day? Fri 10.8.18 Fri 10.8.18
275 EIA/LNDF/PHASE III‐Final evaluation of EIA 33 days Mon 13.8.18 Wed 26.9.18
276 EIA/LNDF/PHASE III‐Decision on accepting of EIA Study 1 day? Thu 27.9.18 Thu 27.9.18
277 ESIA STUDY 283 days? Thu 2.11.17 Thu 13.12.18
278 ESIA/Scoping 40 days Thu 2.11.17 Wed 27.12.17
279 ESIA/Environmental and Social Audit Report‐Draft 40 days Thu 2.11.17 Wed 27.12.17
280 ESIA/Environmental and Social Impact Assessment‐Draft Report 45 days Thu 28.12.17 Tue 6.3.18
281 ESIA/Environmental and Social Management Plan  45 days Thu 28.12.17 Tue 6.3.18
282 ESIA/Environmental and Social Action Plan 45 days Thu 28.12.17 Tue 6.3.18
283 ESIA/Resettlement Action Plan 45 days? Thu 28.12.17 Tue 6.3.18
284 ESIA/Stakeholder Engagement Plan 20 days? Thu 2.11.17 Wed 29.11.17
285 ESIA/Non‐Technical Summary 5 days? Wed 7.3.18 Tue 13.3.18
286 ESIA/EBRD PR Compliance Assessment  5 days? Wed 7.3.18 Tue 13.3.18
287 ESIA/Comments of IFIs  10 days? Wed 14.3.18 Tue 27.3.18
288 ESIA/Amendments to Documentation 10 days? Wed 28.3.18 Thu 12.4.18
289 ESIA/IFIs public disclosure 85 days? Fri 17.8.18 Thu 13.12.18
290 BPA/EFW BUILDING PERMIT APPLICATION 29 days? Tue 16.10.18 Fri 23.11.18
291 BPA/EFW/Uploading of EfW BP Application 1 day? Tue 16.10.18 Tue 16.10.18
292 BPA/EFW/Issuance of EfW Effective BP 28 days Wed 17.10.18 Fri 23.11.18
293 BPA/BIOGAS ENGINE BUILDING PERMIT APPLICATION 29 days? Tue 16.10.18 Fri 23.11.18
294 BPA/BgEng/Uploading of Biogas Engine BP Application 1 day? Tue 16.10.18 Tue 16.10.18
295 BPA/BgEng/Issuance of Biogas Engine Effective BP 28 days Wed 17.10.18 Fri 23.11.18
296 P‐PP/P‐PP STATUS PROCEDURE 25 days? Mon 26.11.18 Fri 28.12.18
297 P‐PP/Application for P‐PP Status EfW&Biogas 1 day? Mon 26.11.18 Mon 26.11.18
298 P‐PP/Processing of P‐PP Status Application EfW&Biogas 23 days Tue 27.11.18 Thu 27.12.18
299 P‐PP/Status of Preliminary Privileged Power Producer EfW&Biogas 1 day? Fri 28.12.18 Fri 28.12.18
300 BPA/LANDF BP APPLICATION 38 days? Tue 6.11.18 Thu 27.12.18
301 BPA/Uploading of Landfills BP Application 12 days? Tue 6.11.18 Wed 21.11.18
302 BPA/LNDF/UP/Entrance and Weighing Area 1 day? Tue 6.11.18 Tue 6.11.18
303 BPA/LNDF/UP/Dam Area 1 day? Tue 13.11.18 Tue 13.11.18
304 BPA/LNDF/UP/Existing Landfill Area 1 day? Tue 13.11.18 Tue 13.11.18
305 BPA/LNDF/UP/New Landfill Area 1 day? Wed 7.11.18 Wed 7.11.18
306 BPA/LNDF/UP/Internal Roads 1 day? Wed 21.11.18 Wed 21.11.18
307 BPA/LNDF/UP/Leachate Treatment Plant 1 day? Wed 21.11.18 Wed 21.11.18
308 BPA/LNDF/UP/CDW Operating Platform 1 day? Wed 21.11.18 Wed 21.11.18
309 BPA/LNDF/Issuance of Effective Landfills BP 37 days? Wed 7.11.18 Thu 27.12.18
310 BPA/LNDF/VAL/Entrance and Weighing Area 27 days Wed 7.11.18 Thu 13.12.18
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311 BPA/LNDF/VAL/Dam Area Building Permit 27 days Wed 14.11.18 Thu 20.12.18
312 BPA/LNDF/VAL/Existing Landfill Area 27 days? Wed 14.11.18 Thu 20.12.18
313 BPA/LNDF/VAL/New Landfill Area 27 days? Thu 8.11.18 Fri 14.12.18
314 BPA/LNDF/VAL/Internal Roads 26 days Thu 22.11.18 Thu 27.12.18
315 BPA/LNDF/VAL/Leachate Treatment Plant 26 days? Thu 22.11.18 Thu 27.12.18
316 BPA/LNDF/VAL/CDW Operating Platform 26 days? Thu 22.11.18 Thu 27.12.18
317 LANDFILLS EFFECTIVE CONSTRUCTION PERMIT 1 day? Thu 27.12.18 Thu 27.12.18
318 ETI/ELECTRICITY TRANSMISSION INFRASTRUCTURE (ETI 3) 110 kV 513 days? Thu 1.2.18 Wed 12.2.20
319 ETI 3/Urbanistic Planning 485 days? Thu 1.2.18 Tue 31.12.19
320 ETI 3/UP/Pre‐planning decisions and procedures 60 days Thu 1.2.18 Thu 3.5.18
321 ETI 3/UP/Concept Design for PDR of ETI 3 20 days Mon 2.4.18 Thu 3.5.18
322 ETI 3/UP/Preparation of Draft of PDR of ETI 3 22 days? Fri 4.5.18 Mon 4.6.18
323 ETI 3/UP/Adoption procedure of PDR of ETI 3 46 days? Tue 5.6.18 Tue 7.8.18
324 ETI 3/UP/Procurement of Land Access Rights for ETI 3 253 days Thu 3.1.19 Tue 31.12.19
325 ETI 3/Connection Study 87 days? Fri 4.5.18 Mon 3.9.18
326 ETI 3/Request for preparation of Connection Study 1 day Fri 4.5.18 Fri 4.5.18
327 ETI 3/Draft of Agreement for preparation of Connection Study 10 days? Mon 7.5.18 Fri 18.5.18
328 ETI 3/Conclusion of Agreement for Connection Study 10 days Mon 21.5.18 Fri 1.6.18
329 ETI 3/Connection Study Preparation 66 days? Mon 4.6.18 Mon 3.9.18
330 ETI 3/Opinion on the Conditions of Connecting 15 days Mon 4.6.18 Fri 22.6.18
331 ETI 3/Technical Conditions of Connecting (Tehnicki uslovi) 22 days? Mon 25.6.18 Tue 24.7.18
332 ETI 3/Terms of References (Projektni zadaci) 29 days Wed 25.7.18 Mon 3.9.18
333 ETI 3/Request for the Agreement on Technical Documentation 1 day? Wed 25.7.18 Wed 25.7.18
334 ETI 3/Draft of Agreement on Technical Documentation 10 days? Thu 26.7.18 Wed 8.8.18
335 ETI 3/Conclusion of Agreement on Technical Documentation 10 days? Thu 9.8.18 Wed 22.8.18
336 ETI 3/Topographical Survey of ETI 3 Site 33 days Tue 19.6.18 Thu 2.8.18
337 ETI 3/Location Conditions 60 days? Tue 4.9.18 Mon 26.11.18
338 ETI 3/LC/Conceptual Solution (IDR) for ETI 3 15 days? Tue 4.9.18 Mon 24.9.18
339 ETI 3/LC/EMS Approval of IDR for ETI 3 10 days? Tue 25.9.18 Mon 8.10.18
340 ETI 3/LC/Application for LC for ETI 3 1 day? Tue 9.10.18 Tue 9.10.18
341 ETI 3/LC/Processing of Application for ETI 3 33 days Wed 10.10.18 Fri 23.11.18
342 ETI 3/LC/Issuance of LC for ETI 3 1 day? Mon 26.11.18 Mon 26.11.18
343 ETI 3/EIA 140 days? Tue 25.9.18 Fri 12.4.19
344 ETI 3/EIA/PHASE II‐Preparation of the  request for scope of EIA Study 5 days Tue 25.9.18 Mon 1.10.18
345 ETI 3/EIA/PHASE II‐Submitting request for scope of EIA Study 1 day? Tue 2.10.18 Tue 2.10.18
346 ETI 3/EIA/PHASE II‐Collecting Opinions from the public and institutions 33 days Wed 3.10.18 Fri 16.11.18
347 ETI 3/EIA/PHASE II‐Decision on EIA Scope 1 day? Mon 19.11.18 Mon 19.11.18
348 ETI 3/EIA/PHASE III‐Developing of EIA Study 44 days Wed 3.10.18 Mon 3.12.18
349 ETI 3/EIA/PHASE III‐Submitting of EIA Study‐draft for Approval 1 day? Tue 4.12.18 Tue 4.12.18
350 ETI 3/EIA/PHASE III‐Announcing EIAS public presentation 7 days Wed 5.12.18 Thu 13.12.18
351 ETI 3/EIA/PHASE III‐Public presentation of an EIA 20 days? Fri 14.12.18 Tue 15.1.19
352 ETI 3/EIA/PHASE III‐Request for modifications of EIA Study 15 days? Wed 16.1.19 Tue 5.2.19
353 ETI 3/EIA/LNDF/PHASE III‐Preparation of EIA Study ‐ final 12 days Wed 6.2.19 Fri 22.2.19
354 ETI 3/EIA/LNDF/PHASE III‐Submitting of EIA Study‐final for Evaluation 1 day? Mon 25.2.19 Mon 25.2.19
355 ETI 3/EIA/LNDF/PHASE III‐Final evaluation of EIAS 33 days Tue 26.2.19 Thu 11.4.19
356 ETI 3/EIA/LNDF/PHASE III‐Decision on accepting of EIA Study 1 day? Fri 12.4.19 Fri 12.4.19
357 ETI 3/Building Permit 323 days? Fri 2.11.18 Wed 12.2.20
358 ETI 3/BLDP/Basic Design (IDP) of ETI 3 22 days? Fri 2.11.18 Mon 3.12.18
359 ETI 3/BLDP/EMS Approval of IDP of ETI 3 10 days? Tue 4.12.18 Mon 17.12.18
360 ETI 3/BLDP/Review of ETI 3 IDP by Revision Committee 33 days Tue 18.12.18 Tue 5.2.19
361 ETI 3/BLDP/IDP of ETI 3 approved by Revision Committee 1 day? Wed 6.2.19 Wed 6.2.19
362 ETI 3/BLDP/Design for Building Permit (PGD) of ETI 3 33 days? Fri 4.1.19 Thu 21.2.19
363 ETI 3/BLDP/EMS Approval of PGD of ETI 3 10 days? Fri 22.2.19 Thu 7.3.19
364 ETI 3/BLDP/Technical Control of PGD of ETI 3 15 days? Fri 8.3.19 Thu 28.3.19
365 ETI 3/BLDP/PGD of ETI 3 approved by Technical Control 1 day? Fri 29.3.19 Fri 29.3.19
366 ETI 3/BLDP/Application for BLDP for ETI 3 1 day? Fri 3.1.20 Fri 3.1.20
367 ETI 3/BLDP/Processing of BLDP Application for ETI 3 5 days? Mon 6.1.20 Mon 13.1.20
368 ETI 3/BLDP/Building Permit for ETI 3‐ Issued 1 day? Tue 14.1.20 Tue 14.1.20
369 ETI 3/BLDP/Building Permit for ETI 3‐ Effective 1 day? Wed 12.2.20 Wed 12.2.20
370 ETI/ELECTRICITY TRANSMISSION INFRASTRUCTURE 10 kV (ETI 2) LNDF CONSUMERS 279 days? Tue 8.5.18 Tue 11.6.19
371 ETI 2/Request for the Agreement on Technical Documentation 1 day? Tue 8.5.18 Tue 8.5.18
372 ETI 2/Draft of Agreement on Technical Documentation 10 days? Wed 9.5.18 Tue 22.5.18
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373 ETI 2/Conclusion of Agreement on Technical Documentation 10 days? Wed 23.5.18 Tue 5.6.18
374 ETI 2/Location Conditions 151 days? Wed 6.6.18 Fri 4.1.19
375 ETI 2/LC/Conceptual Solution (IDR) for ETI 2 25 days? Wed 6.6.18 Tue 10.7.18
376 ETI 2/LC/Approval of IDR for ETI 2 by ODS EPS Distribution Co. 10 days? Wed 11.7.18 Tue 24.7.18
377 ETI 2/LC/Application for LC for ETI 2 0 days? Tue 27.11.18 Tue 27.11.18
378 ETI 2/LC/Processing of Application for ETI 2 25 days? Wed 28.11.18 Thu 3.1.19
379 ETI 2/LC/Issuance of LC for ETI 2 0 days? Fri 4.1.19 Fri 4.1.19
380 ETI 2/Building Permit 107 days? Tue 8.1.19 Tue 11.6.19
381 ETI 2/BLDP/Design for Building Permit (PGD) of ETI 2 50 days? Tue 8.1.19 Tue 19.3.19
382 ETI 2/BLDP/Approval of PGD of ETI 2 by ODS EPS Distribution Company 10 days? Wed 20.3.19 Tue 2.4.19
383 ETI 2/BLDP/Technical Control of PGD of ETI 2 15 days? Wed 3.4.19 Tue 23.4.19
384 ETI 2/BLDP/PGD of ETI 2 approved by Technical Control 0 days? Wed 24.4.19 Wed 24.4.19
385 ETI 2/BLDP/Application for BLDP for ETI 2 0 days? Mon 6.5.19 Mon 6.5.19
386 ETI 2/BLDP/Processing of BLDP Application for ETI 2 5 days? Tue 7.5.19 Mon 13.5.19
387 ETI 2/BLDP/Building Permit for ETI 2‐ Issued 0 days? Mon 13.5.19 Mon 13.5.19
388 ETI 2/BLDP/Building Permit for ETI 2‐ Effective 0 days? Tue 11.6.19 Tue 11.6.19
389 EFFECTIVE DATE OF THE PPP CONTRACT 1 day? Mon 31.12.18 Mon 31.12.18
390 PRE‐CONSTRUCTION PERMITTING/PCPER 49 days? Tue 2.10.18 Fri 7.12.18
391 PCSPER/IDR for Temporary Connections & Diversion of existing infrsctr 15 days? Tue 2.10.18 Mon 22.10.18
392 PCPER/Application for LC for Temp Conn 1 day? Tue 23.10.18 Tue 23.10.18
393 PCPER/Issuance of LC for Temp Conn 16 days Wed 24.10.18 Wed 14.11.18
394 PCPER/IDP for Temp Conn 20 days? Thu 1.11.18 Wed 28.11.18
395 PCPER/Application for Temp BP for Temp Conn 1 day? Thu 29.11.18 Thu 29.11.18
396 PCPER/Issuance of BP for Temp Conn 5 days Fri 30.11.18 Thu 6.12.18
397 PCPER/BP for Temp Conn and Div of infrs ISSUED 1 day? Fri 7.12.18 Fri 7.12.18
398 CONSTRUCTION OF EfW/CNSTR EfW 777 days? Mon 17.9.18 Thu 30.9.21
399 CNSTR EfW/Design for Execution (PZI) 570 days Mon 17.9.18 Wed 9.12.20
400 CNSTR EfW/Procurement & Manufacturing of Equipment 400 days? Thu 3.1.19 Fri 14.8.20
401 CNSTR EfW/Transportation & Delivery of Equipment 292 days Thu 27.6.19 Wed 26.8.20
402 CNSTR EfW/Civil Works Activities 656 days Thu 3.1.19 Thu 29.7.21
403 CNSTR EfW/Erection of Process Equipment 353 days Thu 31.10.19 Wed 31.3.21
404 CNSTR EfW/Mechanical & Electrical Completion (preliminary) 1 day? Fri 5.3.21 Fri 5.3.21
405 CNSTR EfW/Mechanical & Electrical Completion (final) 1 day? Wed 31.3.21 Wed 31.3.21
406 CNSTR EfW/As‐built Design (PIO) 678 days? Fri 18.1.19 Mon 13.9.21
407 CNSTR EfW/HV power available for pre‐commissioning 1 day? Thu 29.10.20 Thu 29.10.20
408 CNSTR EfW/Tests on Taking over 149 days? Mon 8.3.21 Thu 30.9.21
409 CNSTR EfW/Pre‐commissioning (cold test period) 62 days Mon 8.3.21 Tue 1.6.21
410 CNSTR EfW/Construction Completion Report ( Start of Commissioning)  1 day? Tue 1.6.21 Tue 1.6.21
411 CNSTR EfW/Commissioning (Hot Test period)  63 days Wed 2.6.21 Tue 31.8.21
412 CNSTR EfW/Waste ready for utilization 1 day? Thu 24.6.21 Thu 24.6.21
413 CNSTR EfW/First firing with waste  1 day? Fri 25.6.21 Fri 25.6.21
414 CNSTR EfW/Turbine synchronization 1 day? Mon 9.8.21 Mon 9.8.21
415 CNSTR EfW/Trial operation 10 days? Tue 10.8.21 Mon 23.8.21
416 CNSTR EfW/Electrical power exportation 1 day? Mon 23.8.21 Mon 23.8.21
417 CNSTR EfW/Trial operation Issued  1 day? Tue 24.8.21 Tue 24.8.21
418 CNSTR EfW/Reliability Test ( 30 days )  23 days Wed 25.8.21 Fri 24.9.21
419 CNSTR EfW/Reliability Test Certificate 1 day? Mon 27.9.21 Mon 27.9.21
420 CNSTR EfW/Minimum Performance Tests 2 days? Thu 23.9.21 Fri 24.9.21
421 CNSTR EfW/Minimum Performance Tests Approval 1 day? Mon 27.9.21 Mon 27.9.21
422 CNSTR EfW/Visual Internal Inspection 2 days? Tue 28.9.21 Wed 29.9.21
423 CNSTR EfW/Taking Over 1 day? Thu 30.9.21 Thu 30.9.21
424 CNSTR BgEng/Biogas Engine Platform 235 days? Thu 29.10.20 Thu 30.9.21
425 CNSTR BgEng/Mechanical & Electrical Completion 88 days? Tue 24.11.20 Wed 31.3.21
426 CNSTR BgEng/Power available for Pre‐commissioning 0 days Thu 29.10.20 Thu 29.10.20
427 CNSTR BgEng/Commissioning & Technical Inspection 100 days Wed 14.4.21 Tue 31.8.21
428 CNSTR BgEng/Bio‐gas ready for utilization  1 day? Thu 24.6.21 Thu 24.6.21
429 CNSTR BgEng/First firing with Bio‐gas  1 day? Fri 25.6.21 Fri 25.6.21
430 CNSTR BgEng/Bio‐gas Engine synchronization 1 day? Mon 9.8.21 Mon 9.8.21
431 CNSTR BgEng/Trial operation 10 days Tue 10.8.21 Mon 23.8.21
432 CNSTR BgEng/Electrical power exportation 1 day? Tue 24.8.21 Tue 24.8.21
433 CNSTR BgEng/Trial operation Issued  1 day? Tue 24.8.21 Tue 24.8.21
434 CNSTR BgEng/Reliability Test ( 30 days )  23 days Wed 25.8.21 Fri 24.9.21
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435 CNSTR BgEng/Reliability Test Certificate 1 day? Mon 27.9.21 Mon 27.9.21
436 CNSTR BgEng/Minimum Performance Tests 2 days? Thu 23.9.21 Fri 24.9.21
437 CNSTR BgEng/Minimum Performance Tests Approval 1 day? Mon 27.9.21 Mon 27.9.21
438 CNSTR BgEng/Visual Internal Inspection 2 days? Tue 28.9.21 Wed 29.9.21
439 CNSTR BgEng/Taking Over 1 day? Thu 30.9.21 Thu 30.9.21
440 PERMITTING EfW & Biogas Engines 689 days? Thu 20.12.18 Thu 2.9.21
441 PERM EfW&BgEng/Notification on commencement of Construction Works 1 day? Thu 20.12.18 Thu 20.12.18
442 PERM EfW&BgEng/Geodetic Marking of CW Line and Regulation Line 5 days Fri 21.12.18 Thu 27.12.18
443 PERM EfW&BgEng/Notification on completion of foundation works; 1 day? Thu 30.5.19 Thu 30.5.19
444 PERM EfW&BgEng/Notif. on completion of basic civil‐structural works 1 day? Thu 19.9.19 Thu 19.9.19
445 PERM EfW&BgEng/Supervising of Construction Works 634 days Thu 3.1.19 Tue 29.6.21
446 PERM EfW&BgEng/Requirement for Approval of Conn. to Power Grid 1 day? Fri 7.8.20 Fri 7.8.20
447 PERM EfW&BgEng/Approval for Conn. to Power Grid 1 day? Mon 21.9.20 Mon 21.9.20
448 PERM EfW&BgEng/Req. to EMS for Putting EfW&BgEng into Trial Operation 1 day? Mon 28.9.20 Mon 28.9.20
449 PERM EfW&BgEng/Protocol with EMS for Putting EfW&BgEng into Trial Operation 45 days? Wed 29.7.20 Tue 29.9.20
450 PERM EfW&BgEng/Signing of Protocol with EMS 1 day? Wed 30.9.20 Wed 30.9.20
451 PERM EfW&BgEng/Geodetic Monitoring Survey Report 22 days? Wed 2.6.21 Thu 1.7.21
452 PERM EfW&BgEng/Survey of Geodetic Work‐Aboveground 22 days? Wed 2.6.21 Thu 1.7.21
453 PERM EfW&BgEng/Survey of Geodetic Work‐Underground 22 days? Wed 2.6.21 Thu 1.7.21
454 PERM EfW&BgEng/Conformity Assessment of FF Installations 140 days? Thu 10.12.20 Tue 29.6.21
455 PERM EfW&BgEng/Submission of Design for Execution to Authority 1 day? Thu 10.12.20 Thu 10.12.20
456 PERM EfW&BgEng/Approval on Design for Execution 60 days? Fri 11.12.20 Wed 10.3.21
457 PERM EfW&BgEng/Inspection of FF Installations at the Site 10 days? Wed 16.6.21 Tue 29.6.21
458 PERM EfW/Usage Permit EfW 111 days? Thu 1.4.21 Thu 2.9.21
459 PERM EfW/Technical Inspection EfW 80 days Thu 1.4.21 Wed 21.7.21
460 PERM EfW/Act on Approval of Commissioning of EfW 1 day? Fri 6.8.21 Fri 6.8.21
461 PERM EfW/Fulfillment of Conditions for EfW Use Permit 0 days Tue 24.8.21 Tue 24.8.21
462 PERM EfW/Request for EfW Use Permit 1 day? Wed 25.8.21 Wed 25.8.21
463 PERM EfW/Delivery of EfW Use Permit 1 day Thu 2.9.21 Thu 2.9.21
464 READINESS DATE OF EFW PLANT 1 day Mon 9.8.21 Mon 9.8.21
465 ACCEPTANCE DATE OF EFW PLANT 1 day? Fri 1.10.21 Fri 1.10.21
466 READINESS DATE OF HEAT OFFTAKE FACILITY 1 day? Mon 9.8.21 Mon 9.8.21
467 PERM BgEng/Usage Permit of Biogas Engine Platform 102 days? Wed 14.4.21 Thu 2.9.21
468 PERM BgEng/Technical Inspection of Biogas Engine 71 days Wed 14.4.21 Wed 21.7.21
469 PERM BgEng/Act on Approval of Commissioning of Biogas Engine 0 days Fri 6.8.21 Fri 6.8.21
470 PERM BgEng/Fulfillment of Conditions for Biogas Engine Use Permit 0 days Tue 24.8.21 Tue 24.8.21
471 PERM BgEng/Request for Biogas Engine Use Permit 1 day? Wed 25.8.21 Wed 25.8.21
472 PERM BgEng/Delivery of Biogas Engine Use Permit 1 day Thu 2.9.21 Thu 2.9.21
473 READINESS DATE OF BIOGAS ENGINE PLANT 1 day? Mon 9.8.21 Mon 9.8.21
474 ACCEPTANCE DATE OF BIOGAS ENGINE PLANT 1 day? Fri 1.10.21 Fri 1.10.21
475 CONSTRUCTION OF ETI 3 & ETI 1 (OHL 110 kV & CONNECTING FACILITY) 390 days? Fri 8.5.20 Fri 12.11.21
476 CNSTR ETI 3&ET1/Design for Execution (PZI) 63 days? Fri 8.5.20 Tue 4.8.20
477 CNSTR ETI 3&ET1/Technical control of PZI by EMS 25 days Wed 5.8.20 Tue 8.9.20
478 CNSTR ETI 3&ET1/Request for the Agreement on Construction Supervising 1 day? Wed 16.9.20 Wed 16.9.20
479 CNSTR ETI 3&ET1/Draft of the Agreement on Construction Supervising 10 days? Thu 18.2.21 Wed 3.3.21
480 CNSTR ETI 3&ET1/Conclusion of the Agreement on Construction Supervising 20 days? Thu 4.3.21 Wed 31.3.21
481 CNSTR ETI 3&ET1/Erection of OHL 110 kV 161 days? Thu 1.4.21 Fri 12.11.21
482 CNSTR ETI 3&ETI1/Erection Works 120 days? Thu 1.4.21 Wed 15.9.21
483 CNSTR ETI 3&ETI1/Technical Inspection 15 days Thu 16.9.21 Wed 6.10.21
484 CNSTR ETI 3&ETI1/Functional Tests 10 days Thu 7.10.21 Wed 20.10.21
485 CNSTR ETI 3&ETI1/Act on Approval of Partial Commissioning 1 day? Thu 21.10.21 Thu 21.10.21
486 CNSTR ETI 3&ETI1/Fulfillment of Conditions for Usage Permit 15 days Fri 22.10.21 Fri 12.11.21
487 CNSTR ETI 3/Final Functional Tests of ETI/EfW 15 days? Wed 2.6.21 Tue 22.6.21
488 CNSTR ETI 3/Trial operation of ETI/EfW 13 days Mon 9.8.21 Wed 25.8.21
489 CNSTR ETI 3/ETI 3 110 kV Usage Permit 6 days? Thu 2.9.21 Thu 9.9.21
490 CNSTR ETI 3/Application for Usage Permit 1 day Thu 2.9.21 Thu 2.9.21
491 CNSTR ETI 3/Delivery of Usage Permit 5 days? Fri 3.9.21 Thu 9.9.21
492 CONSTRUCTION OF ETI 2 (10 kV) SUPPLY OF LNDF ELECTRICAL CONSUMERS 1 day? Mon 1.5.17 Mon 1.5.17
493 CNSTR ETI 2/Request for the Agreement on Construction Supervising 1 day? Wed 12.6.19 Wed 12.6.19
494 CNSTR ETI 2/Draft of the Agreement on Construction Supervising 10 days? Thu 13.6.19 Wed 26.6.19
495 CNSTR ETI 2/Conclusion of the Agreement on Construction Supervising 20 days? Thu 27.6.19 Wed 24.7.19
496 CNSTR ETI 2/Erection of ETI 2 (10 kV) 195 days? Thu 25.4.19 Fri 31.1.20
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497 CNSTR ETI 2/Design for Execution (PZI) ETI 2 60 days? Thu 25.4.19 Mon 22.7.19
498 CNSTR ETI 2/CDW Platform 133 days? Thu 25.7.19 Fri 31.1.20
499 CNSTR ETI 2/CDW Platform/Installation Works 22 days? Thu 25.7.19 Fri 23.8.19
500 CNSTR ETI 2/CDW Platform/Commissioning & Technical Inspection 10 days Mon 26.8.19 Fri 6.9.19
501 CNSTR ETI 2/CDW Platform/Act on Approval of Commissioning of ETI 2‐CDW Platform1 day? Mon 9.9.19 Mon 9.9.19
502 CNSTR ETI 2/CDW Platform/Fulfillment of Conditions for Usage Permit 10 days? Fri 3.1.20 Fri 17.1.20
503 CNSTR ETI 2/CDW Platform/Application for Usage Permit 0 days Fri 24.1.20 Fri 24.1.20
504 CNSTR ETI 2/CDW Platform/Delivery of Usage Permit 0 days Fri 31.1.20 Fri 31.1.20
505 CNSTR ETI 2/Landfill Operation Platform 43 days? Mon 26.8.19 Wed 23.10.19
506 CNSTR ETI 2/LOP Platform/Installation Works 22 days Mon 26.8.19 Tue 24.9.19
507 CNSTR ETI 2/LOP Platform/Functional Tests 10 days Wed 25.9.19 Tue 8.10.19
508 CNSTR ETI 2/LOP Platform/Power available at Site 1 day? Wed 9.10.19 Wed 9.10.19
509 CNSTR ETI 2/LOP Platform/Fulfillment of Conditions for Usage Permit 1 day Wed 9.10.19 Wed 9.10.19
510 CNSTR ETI 2/LOP Platform/Application for Usage Permit 0 days Wed 16.10.19 Wed 16.10.19
511 CNSTR ETI 2/LOP Platform/Delivery of Usage Permit 0 days Wed 23.10.19 Wed 23.10.19
512 CNSTR ETI 2/LTP Platform 42 days? Wed 25.9.19 Fri 22.11.19
513 CNSTR ETI 2/LTP Platform/Installation Works 22 days? Wed 25.9.19 Thu 24.10.19
514 CNSTR ETI 2/LTP Platform/Functional Tests 10 days Fri 25.10.19 Thu 7.11.19
515 CNSTR ETI 2/LTP Platform/Power available at Site 1 day? Fri 8.11.19 Fri 8.11.19
516 CNSTR ETI 2/LTP Platform/Fulfillment of Conditions for Usage Permit 10 days? Fri 25.10.19 Thu 7.11.19
517 CNSTR ETI 2/LTP Platform/Application for Usage Permit 0 days Fri 15.11.19 Fri 15.11.19
518 CNSTR ETI 2/LTP Platform/Delivery of Usage Permit 0 days Fri 22.11.19 Fri 22.11.19
519 CONSTRUCTION OF PROTECTING DAM 253 days Thu 3.1.19 Tue 31.12.19
520 CONSTRUCTION OF LANDFILLS 941 days? Wed 24.10.18 Thu 30.6.22
521 CNSTR LNDF/Design for Execution (PZI) INTERIM PHASE 150 days? Wed 24.10.18 Thu 30.5.19
522 CNSTR LNDF/Design for Execution (PZI) SERVICE PHASE 150 days Fri 31.5.19 Fri 27.12.19
523 CNSTR LNDF/Preliminary Works 123 days Thu 3.1.19 Mon 1.7.19
524 CNSTR LNDF/Road (Entrance to Uphill Ponds Platform) 69 days? Tue 12.3.19 Wed 19.6.19
525 CNSTR LNDF/Road (Uphill ponds platform to Downhill ponds platform) 114 days Thu 3.1.19 Tue 18.6.19
526 CNSTR LNDF/Gravel Road linear 75 days Fri 14.6.19 Thu 26.9.19
527 CNSTR LNDF/ Interim landfill 178 days Mon 22.4.19 Tue 31.12.19
528 CNSTR LNDF/Platforms 178 days? Mon 22.4.19 Tue 31.12.19
529 CNSTR LNDF/Platforms/CDW Platform 171 days? Mon 22.4.19 Fri 20.12.19
530 CNSTR LNDF/Platforms/CDW Platform/Civil Works 167 days Mon 22.4.19 Mon 16.12.19
531 CNSTR LNDF/Platforms/CDW Platform/Electricity network 142 days Wed 5.6.19 Fri 20.12.19
532 CNSTR LNDF/Platforms/CDW Platform/Water network 142 days? Wed 5.6.19 Fri 20.12.19
533 CNSTR LNDF/Platforms/CDW Platform/Waste water network 142 days? Wed 5.6.19 Fri 20.12.19
534 CNSTR LNDF/Platforms/Uphill Ponds Platform 64 days Thu 20.6.19 Tue 17.9.19
535 CNSTR LNDF/Platforms/Downhill Ponds and LTP 43 days Wed 18.9.19 Mon 18.11.19
536 CNSTR LNDF/Platforms/Landfill Operation Platform 138 days? Thu 20.6.19 Tue 31.12.19
537 CNSTR LNDF/Platforms/LOP Platform/Excavating Works 43 days Thu 20.6.19 Mon 19.8.19
538 CNSTR LNDF/Platforms/LOP Platform/Electricity network 106 days Mon 5.8.19 Tue 31.12.19
539 CNSTR LNDF/Platforms/LOP Platform/Water network 106 days? Mon 5.8.19 Tue 31.12.19
540 CNSTR LNDF/Platforms/LOP Platform/Waste water network 106 days? Mon 5.8.19 Tue 31.12.19
541 CNSTR LNDF/Platforms/LOP Platform/Slab Construction 54 days Tue 20.8.19 Fri 1.11.19
542 CNSTR LNDF/Platforms/LOP Platform/Office Building 95 days Tue 20.8.19 Tue 31.12.19
543 CNSTR LNDF/Platforms/LOP Platform/Washing Area 63 days Tue 20.8.19 Fri 15.11.19
544 CNSTR LNDF/Platforms/LOP Platform/Fuel Station 63 days? Tue 20.8.19 Fri 15.11.19
545 CNSTR LNDF/Platforms/LOP Platform/Workshop Shelter 84 days Tue 20.8.19 Mon 16.12.19
546 CNSTR LNDF/Platforms/LOP Platform/Storage Warehouse for dangerous waste 63 days? Tue 20.8.19 Fri 15.11.19
547 CNSTR LNDF/Platforms/LOP Platform/On‐site waste water treatment micro‐station63 days? Tue 20.8.19 Fri 15.11.19
548 CNSTR LNDF/Inert Landfill 252 days Thu 20.6.19 Fri 12.6.20
549 CNSTR LNDF/Runoff Water Ponds 85 days Mon 19.8.19 Mon 16.12.19
550 CNSTR LNDF/Leachate Ponds 85 days Mon 19.8.19 Mon 16.12.19
551 INTERIM SERVICE COMMENCEMENT DATE 0 days Tue 31.12.19 Tue 31.12.19
552 CNSTR LNDF/Existing Landfill Remediation 639 days Fri 3.1.20 Thu 30.6.22
553 CNSTR LNDF/Existing Landfill Remediation/Civil Works 639 days Fri 3.1.20 Thu 30.6.22
554 CNSTR LNDF/Existing Landfill Remediation/Biogas system 120 days Mon 5.4.21 Fri 17.9.21
555 CNSTR LNDF/Residual and Unprocessed Landfills 257 days Fri 3.1.20 Thu 31.12.20
556 CNSTR LNDF/Other Works 838 days? Fri 22.3.19 Thu 30.6.22
557 CNSTR LNDF/Other Works/Electricity network 496 days Mon 22.7.19 Mon 28.6.21
558 CNSTR LNDF/Other Works/Telephone network 309 days Mon 22.7.19 Thu 1.10.20
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559 CNSTR LNDF/Other Works/Water network 309 days? Mon 22.7.19 Thu 1.10.20
560 CNSTR LNDF/Other Works/Waste Water network 309 days? Mon 22.7.19 Thu 1.10.20
561 CNSTR LNDF/Other Works/Oil separators 108 days Tue 21.5.19 Thu 17.10.19
562 CNSTR LNDF/Other Works/Fences 44 days Mon 2.5.22 Thu 30.6.22
563 CNSTR LNDF/Other Works/Green belt 44 days Mon 2.5.22 Thu 30.6.22
564 CNSTR LNDF/Other Works/Weight bridge 104 days Mon 22.4.19 Tue 17.9.19
565 CNSTR LNDF/Other Works/Tire washing devices 108 days Tue 21.5.19 Thu 17.10.19
566 CNSTR LNDF/Other Works/Tarpaulin removal area 107 days Thu 20.6.19 Mon 18.11.19
567 CNSTR LNDF/Other Works/Technical inspection 579 days Fri 22.3.19 Mon 28.6.21
568 CNSTR LNDF/Erection&Commissioning of Process equipment 90 days? Tue 10.9.19 Fri 17.1.20
569 CNSTR LNDF/Leachate Treatment Plant (LTP) 53 days? Thu 31.10.19 Fri 17.1.20
570 CNSTR LNDF/LTP Mechanical & Electrical Completion 20 days Thu 31.10.19 Thu 28.11.19
571 CNSTR LNDF/LTP Power available for Pre‐commissioning 1 day? Tue 12.11.19 Tue 12.11.19
572 CNSTR LNDF/LTP Commissioning & Technical Inspection 21 days Fri 29.11.19 Fri 27.12.19
573 CNSTR LNDF/LTP Plant Ready for Trial Operation 1 day? Mon 30.12.19 Mon 30.12.19
574 CNSTR LNDF/LTP Trial Operation 10 days? Fri 3.1.20 Fri 17.1.20
575 CNSTR LNDF/CDW Operating Equipment (CDW) 90 days? Tue 10.9.19 Fri 17.1.20
576 CNSTR LNDF/CDW Mechanical & Electrical Completion 53 days Mon 16.9.19 Thu 28.11.19
577 CNSTR LNDF/CDW Power available for Pre‐commissioning 1 day? Tue 10.9.19 Tue 10.9.19
578 CNSTR LNDF/CDW Commissioning & Technical Inspection 21 days Fri 29.11.19 Fri 27.12.19
579 CNSTR LNDF/CDW Plant Ready for Trial Operation 1 day? Mon 30.12.19 Mon 30.12.19
580 CNSTR LNDF/CDW Trial Operation 10 days? Fri 3.1.20 Fri 17.1.20
581 CNSTR LNDF/Entrance & Weighing Area (EWA) 84 days? Wed 18.9.19 Fri 17.1.20
582 CNSTR LNDF/EWA Mechanical & Electrical Completion 51 days Wed 18.9.19 Thu 28.11.19
583 CNSTR LNDF/EWA Power available for Pre‐commissioning 1 day? Wed 4.12.19 Wed 4.12.19
584 CNSTR LNDF/EWA Commissioning & Technical Inspection 21 days Fri 29.11.19 Fri 27.12.19
585 CNSTR LNDF/EWA Plant Ready for Trial Operation 1 day? Mon 30.12.19 Mon 30.12.19
586 CNSTR LNDF/EWA Trial Operation 10 days? Fri 3.1.20 Fri 17.1.20
587 READINESS DATE OF LANDFILL FACILITIES 1 day? Tue 31.12.19 Tue 31.12.19
588 ACCEPTANCE DATE OF LANDFILL FACILITIES 1 day? Mon 20.1.20 Mon 20.1.20
589 PERMITTING LANDFILLS INTERIM PHASE/PERM LNDF INT 276 days? Tue 20.11.18 Fri 20.12.19
590 PERM LNDF INT/Notification on commencement of Construction 0 days? Thu 20.12.18 Thu 20.12.18
591 PERM LNDF INT/Connection to Infrastructure 31 days? Thu 7.11.19 Fri 20.12.19
592 PERM LNDF INT/Application for Connections to Infrstr. 1 day? Thu 7.11.19 Thu 7.11.19
593 PERM LNDF INT/Approval for Connections to Infrstr. 14 days Mon 2.12.19 Thu 19.12.19
594 PERM LNDF INT/Landf Connected to Infrstr. 1 day? Fri 20.12.19 Fri 20.12.19
595 PERM LNDF INT/Conformity Assessment of FF installations 139 days? Fri 31.5.19 Thu 12.12.19
596 PERM LNDF INT/Submission of PZI to Authority 1 day? Fri 31.5.19 Fri 31.5.19
597 PERM LNDF INT/Approval on PZI 60 days? Mon 3.6.19 Fri 23.8.19
598 PERM LNDF INT/Inspection of FF installations at the Site 10 days? Fri 29.11.19 Thu 12.12.19
599 PERM  LNDF INT/Water Permit 276 days? Tue 20.11.18 Fri 20.12.19
600 PERM LNDF INT/Request for Water Consent 22 days? Tue 20.11.18 Wed 19.12.18
601 PERM LNDF INT/Procedure upon Request for Water Consent 30 days? Thu 20.12.18 Mon 4.2.19
602 PERM LNDF INT/Request for Water Permit 1 day? Wed 6.11.19 Wed 6.11.19
603 PERM LNDF INT/Procedure upon Request for Water Permit 30 days? Thu 7.11.19 Thu 19.12.19
604 PERM LNDF INT/Issuance of Water Permit 1 day? Fri 20.12.19 Fri 20.12.19
605 RULING ON FITNESS TO PROVIDE COMMUNAL SERVICE 15 days? Wed 11.12.19 Tue 31.12.19
606 PERM LNDF INT/Usage Permits of INTERIM PHASE 46 days? Thu 28.11.19 Tue 4.2.20
607 PERM LNDF INT/Technical Inspection of CW INTERIM PHASE 22 days Thu 28.11.19 Fri 27.12.19
608 PERM LNDF INT/Act on Approval of Commissioning of INTERIM PHASE 0 days Tue 31.12.19 Tue 31.12.19
609 PERM LNDF INT/Fulfillment of Conditions for INT PH Use Permit 10 days? Fri 3.1.20 Fri 17.1.20
610 PERM LNDF INT/Application for Usage Permit INTERIM PHASE 1 day? Mon 27.1.20 Mon 27.1.20
611 PERM LNDF INT/Interim Landfill 1 day? Mon 27.1.20 Mon 27.1.20
612 PERM LNDF INT/Inert Landfill (1st Stage) 1 day? Mon 27.1.20 Mon 27.1.20
613 PERM LNDF INT/Entrance & Weighing Area 1 day? Mon 27.1.20 Mon 27.1.20
614 PERM LNDF INT/Landfill Operation Platform 1 day? Mon 27.1.20 Mon 27.1.20
615 PERM LNDF INT/Ponds Platform 1 day? Mon 27.1.20 Mon 27.1.20
616 PERM LNDF INT/Leachate Treatment Platform 1 day? Mon 27.1.20 Mon 27.1.20
617 PERM LNDF INT/CDW Operating Platform 1 day? Mon 27.1.20 Mon 27.1.20
618 PERM LNDF INT/Internal Roads of INTERIM PHASE 1 day? Mon 27.1.20 Mon 27.1.20
619 PERM LNDF INT/Delivering of Usage Permits INTERIM PHASE 1 day? Tue 4.2.20 Tue 4.2.20
620 PERMITTING LANDFILLS SERVICE PHASE/PERM LNDF SRV 401 days? Mon 30.12.19 Fri 23.7.21
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621 PERM LNDF SRV/Conformity Assessment of FF installations 389 days? Mon 30.12.19 Wed 7.7.21
622 PERM LNDF SRV/Submission of PZI to Authority 1 day? Mon 30.12.19 Mon 30.12.19
623 PERM LNDF SRV/Approval on PZI 60 days? Tue 31.12.19 Thu 26.3.20
624 PERM LNDF SRV/Inspection of FF installations on Site 10 days? Thu 24.6.21 Wed 7.7.21
625 PERM  LNDF SRV/Water Permit 32 days? Thu 10.6.21 Fri 23.7.21
626 PERM  LNDF SRV/Request for Water Permit 1 day? Thu 10.6.21 Thu 10.6.21
627 PERM  LNDF SRV/Procedure upon Request for Water Permit 30 days? Fri 11.6.21 Thu 22.7.21
628 PERM  LNDF SRV/Issuance of Water Permit EfW 1 day? Fri 23.7.21 Fri 23.7.21
629 PERM LNDF SRV/Commissioning of LANDFILLS FOR SERVICE PERIOD 22 days? Thu 24.6.21 Fri 23.7.21
630 PERM LNDF SRV/Technical Inspection of LANDFILLS FOR SERVICE PERIOD 22 days? Thu 24.6.21 Fri 23.7.21
631 PERM LNDF SRV/Act on App of Commissioning of LANDFILLS FOR SERVICE PERIOD 0 days Fri 23.7.21 Fri 23.7.21
632 PERM LNDF SRV/Fulfillment of Conditions for Use Permit 0 days? Fri 23.7.21 Fri 23.7.21
633 PERM LNDF SRV/Usage Permits for LANDFILLS FOR SERVICE PERIOD 7 days? Mon 26.7.21 Tue 3.8.21
634 PERM LNDF SRV/Usage Permit UNPROCESSED 1 CELL 7 days? Mon 26.7.21 Tue 3.8.21
635 PERM LNDF SRV/Application for Usage Permit UNPROCESSED 1 CELL 1 day? Mon 26.7.21 Mon 26.7.21
636 PERM LNDF SRV/Delivering of Usage Permit UNPROCESSED 1 CELL 1 day? Tue 3.8.21 Tue 3.8.21
637 PERM LNDF SRV/Usage Permit RESIDUES 1 CELL 7 days? Mon 26.7.21 Tue 3.8.21
638 PERM LNDF SRV/Application for Usage Permit RESIDUES 1 CELL 1 day? Mon 26.7.21 Mon 26.7.21
639 PERM LNDF SRV/Delivering of Usage Permit RESIDUES 1 CELL 1 day? Tue 3.8.21 Tue 3.8.21
640 PERM LNDF SRV/Usage Permit INERT LANDFILL (2nd Stage) 7 days? Mon 26.7.21 Tue 3.8.21
641 PERM LNDF SRV/Application for Usage Permit INERT LNDF 2nd Stage 1 day? Mon 26.7.21 Mon 26.7.21
642 PERM LNDF SRV/Delivering of Usage Permit INERT LNDF 2nd Stage 1 day? Tue 3.8.21 Tue 3.8.21
643 PERM LNDF SRV/Usage Permit INTERNAL ROADS FINAL STAGE 7 days? Mon 26.7.21 Tue 3.8.21
644 PERM LNDF SRV/Application for Usage Permit INT ROADS Final Stage 1 day? Mon 26.7.21 Mon 26.7.21
645 PERM LNDF SRV/Delivering of Usage Permit INT ROADS Final Stage 1 day? Tue 3.8.21 Tue 3.8.21
646 ENERGY LICENSE 59 days? Thu 15.7.21 Tue 5.10.21
647 ENLICEN/Reports on Facility compliance 5 days? Mon 9.8.21 Fri 13.8.21
648 ENLICEN/Reports on fulfilling of conditions for Professional staff 20 days? Mon 19.7.21 Fri 13.8.21
649 ENLICEN/Business Plan 22 days? Thu 15.7.21 Fri 13.8.21
650 ENLICEN/Application to Energy Agency 1 day? Fri 3.9.21 Fri 3.9.21
651 ENLICEN/Processing of Application by Energy Agency 22 days? Mon 6.9.21 Tue 5.10.21
652 ENLICEN/Granting of Energy License 0 days? Tue 5.10.21 Tue 5.10.21
653 PERMANENT STATUS OF PRIVILEGED POWER PRODUCER/PERMSTAT‐PPP  77 days? Thu 22.7.21 Fri 5.11.21
654 PERMSTAT‐PPP/Preparation of Request for Permanent Status of PPP 15 days Thu 22.7.21 Wed 11.8.21
655 PERMSTAT‐PPP/Submission of Request for Permanent Status of PPP 1 day? Wed 6.10.21 Wed 6.10.21
656 PERMSTAT‐PPP/Procedure upon Request for Permanent Status of PPP 22 days Thu 7.10.21 Fri 5.11.21
657 PERMSTAT‐PPP/Granting Permanent Status of PPP 0 days? Fri 5.11.21 Fri 5.11.21
658 WASTE MANAGEMENT PERMIT/INTERIM SERVICES PHASE 326 days? Tue 24.9.19 Wed 30.12.20
659 WMP/INT/Preparation of Request for WMP for Interim services 88 days? Tue 24.9.19 Wed 29.1.20
660 WMP/INT/Submission of Request for WMP for Int serv 1 day? Wed 5.2.20 Wed 5.2.20
661 WMP/INT/Procedure upon Request for WMP for Int services 60 days? Thu 6.2.20 Wed 29.4.20
662 WMP/INT/Issuance of WMP for INTERIM SERVICES 1 day? Thu 30.4.20 Thu 30.4.20
663 WMP/INT/Validity of WMP for INTERIM SERVICES 172 days Mon 4.5.20 Wed 30.12.20
664 WASTE MANAGEMENT PERMIT/EXTENSION NO 1 339 days? Mon 4.5.20 Thu 26.8.21
665 WMP/INT/Preparation of Request for Ext No 1 40 days Mon 4.5.20 Fri 26.6.20
666 WMP/INT/Submission of Request for Ext No 1 1 day? Mon 29.6.20 Mon 29.6.20
667 WMP/INT/Procedure upon Request for Ext No 1 120 days? Tue 30.6.20 Tue 15.12.20
668 WMP/INT/Validity of WMP Ext No 1 167 days Thu 31.12.20 Thu 26.8.21
669 WASTE MANAGEMENT PERMIT/EXTENSION NO 2 339 days? Mon 28.12.20 Tue 26.4.22
670 WMP/INT/Preparation of Request for Ext No 2 40 days Mon 28.12.20 Thu 25.2.21
671 WMP/INT/Submission of Request for Ext No 2 1 day? Fri 26.2.21 Fri 26.2.21
672 WMP/INT/Procedure upon Request for Ext No 2 120 days? Mon 1.3.21 Fri 13.8.21
673 WMP/INT/Validity of WMP Ext No 2 169 days Fri 27.8.21 Tue 26.4.22
674 WASTE MANAGEMENT PERMIT/SERVICES PHASE 342 days? Thu 1.4.21 Thu 28.7.22
675 WMP/SRV/Preparation of Request for WMP for SERVICES PHASE 88 days? Thu 1.4.21 Mon 2.8.21
676 WMP/SRV/Request for WMP for SERVICES PHASE 1 day? Fri 3.9.21 Fri 3.9.21
677 WMP/SRV/Procedure upon Request for WMP for PS PHASE 60 days? Mon 6.9.21 Mon 29.11.21
678 WMP /SRV/Issuance of WMP for SERVICES PHASE 1 day? Tue 30.11.21 Tue 30.11.21
679 WMP /SRV/Validity of WMP for SERVICES PHASE 169 days Wed 1.12.21 Thu 28.7.22
680 IPPC PERMIT/SERVICES PHASE 209 days? Mon 26.7.21 Wed 18.5.22
681 IPPC SRV/Preparation of Request for IPPC 88 days? Mon 26.7.21 Thu 25.11.21
682 IPPC SRV/Submission of Request for IPPC 0 days Thu 25.11.21 Thu 25.11.21
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ID Task Name Duration Start Finish

683 IPPC SRV/Procedure upon Request for IPPC 120 days? Fri 26.11.21 Tue 17.5.22
684 IPPC SRV/Delivery of IPPC 1 day? Wed 18.5.22 Wed 18.5.22
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