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PPP PROJECT FOR THE CITY OF BELGRADE FOR THE PROVISION OF SERVICES OF TREATMENT AND DISPOSAL OF RESIDUAL SOLID WASTE

ID Task Name Duration Start Finish 2018 2019 2020 2021 2022 2023
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N - N T NV Y Y/ A A ooty s v by il g s vy Ity s Iy imlmw s Ny M

1 |BID SUBMISSION 1 day? Thu13.7.17  Thu13.7.17 » 137

2 PREFERED BIDDER ANNOUCEMENT 1 day? Mon 28.8.17  Mon 28.8.17 Y 28-1

3 |PPP CONTRACT SIGNATURE (LATEST) 1 day? Wed 1.11.17  Wed 1.11.17 1.1

4 |Topographical Surveying 33 days Tue 29.8.17 Thu 12.10.17 o EPCL DF Contractor

5 |LNDF/Program of Investigations and associated permitting 20 days Tue 19.9.17 Mon 16.10.17 —tpm EPC LNDF Contractor

6 |LNDF/Detail Geological and Geotechnical Investigations 66 days Mon 18.9.17  Mon 18.12.17 R EPC LNDF Contractor

7 |EfW/Detail Geological and Geotechnical Investigations 66 days Tue 29.8.17 Tue 28.11.17 M - ERC EfW CW Sub-Contractor

8 |Dam/Detail Geological and Geotechnical Investigations 22 days Tue 29.8.17 Wed 27.9.17 Y CITY-Dam Contractor

9 |PDR/EfW Concept PDR Design 30 days Fri3.11.17 Thu 14.12.17 L EPC EfW CW Sub-Contractor

10 |PDR/Biogas Engine Concept PDR Design 30days?  Fri3.11.17 Thu 14.12.17 «<Biogas Engine Supplier

11 |PDR/LNDF Concept PDR Design 44 days? Mon 16.10.17 Thu 14.12.17 ‘ -~ EPC LNDF Contractor

12 |PDR/Dam Concept PDR Design 58 days Mon 16.10.17  Fri5.1.18 N CITY-Dam Contractor

13 PDR/LTP Concept PDR Design 15 days Fri24.11.17 Thu 14.12.17 «LTP Supplier

14 |PDR/CDW Facility Process Concept PDR Design 22 days?  Wed 15.11.17 Thu14.12.17 4SPV / Project Manager

15 |UP/URBANISTIC PROCEDURE (UP) BEFORE THE DRAFT OF PDR 68 days?  Tue29.8.17  Thu30.11.17 I 1

16 | UP/Initiative for the alignment of PDR 5 days? Tue29.8.17  Mon 4.9.17 "LCITY

17 UP/Contracting of URBEL for the preparation of new PDR 10 days Tue 5.9.17 Mon 18.9.17 I h ciTy

18 UP/Content of the Decision (Article 31) 5 days Tue 19.9.17 Mon 25.9.17 "lCITY-Sf

19 UP/Opinion of the Planning Commission 5 days Tue 26.9.17 Mon 2.10.17 lCI'IFY-Sf

20 UP/Decision on Amendments 5 days Tue 3.10.17 Mon 9.10.17 ¢c TY-SfU

21 UP/Initial Planning Document (IPD) 10 days? Fri 13.10.17 Thu 26.10.17 " CITY-URBEL

22 UP/IPD/Early Public Insight (EPI) of the Initial Document 25 days? Fri 27.10.17 Thu 30.11.17

23 UP/IPD/EPI/Publishing 1 day? Fri 27.10.17 Fri 27.10.17 o‘i 27.1

24 UP/IPD/EPI/Public Insight Availability Time 13 days Mon 30.10.17 Wed 15.11.17 b 'lC TY-Sfu

25 UP/IPD/EPI/Report on Early Public Insight 5 days Thu 16.11.17 Wed 22.11.17 ¢ M"SFU

26 UP/IPD/EPI/Adoption of the Report 1 day? Thu30.11.17 Thu 30.11.17 * 30.11

27 |UP/PREPARATION OF THE DRAFT (PD) 28 days Fri15.12.17  Thu25.1.18 1

28 UP/PD/Collection of Basic Maps (Art 44) 5 days Fri15.12.17  Thu21.12.17 4 CITY-URBEL

29 UP/PD/Preparation of the Draft 28 days Fri15.12.17  Thu25.1.18 h-4 ITY-URBEL

30 UP/PD/Assistance in coordination with Utilities 10 days Tue 9.1.18 Mon 22.1.18 (—$ EPC EfW CW Sub-Contractor;EPC LNDF Contractor;Permitting Consultant

31 |UP/ADOPTION OF NEW PDR 58 days?  Tue30.1.18  Wed 25.4.18 1

32 UP/ADOP/Requirement for Expert's control of the Draft 1 day Tue 30.1.18 Tue 30.1.18 }i 30.1

33 UP/ADOP/Expert's control of the Draft 11 days Wed 31.1.18  Wed 14.2.18 - CITY-SfU

34 UP/ADOP/Expert's report 7 days Mon 19.2.18  Tue 27.2.18 - CITY-SfU

35 UP/ADOP/Adoption of Expert's report 1 day? Wed 7.3.18 Wed 7.3.18 {7-3

36 UP/ADOP/Corrections upon the Expert's control 5 days Thu 8.3.18 Wed 14.3.18 - CITY-URBEL

37 UP/ADOP/Public inspection 21 days Thu 15.3.18 Mon 16.4.18 T lCITY-SfU

38 UP/ADOP/Report on Public Inspection 5 days Tue 17.4.18 Mon 23.4.18 " CITY-SfU

39 UP/ADOP/Corrections upon the Report 2 days Tue 24.4.18 Wed 25.4.18 lc TY-URBEL

40 |UP/ADOP/Endorsement of the Amended Planning Document 1 day Mon 7.5.18 Mon 7.5.18 -5

41 IMPLEMENTATION OF DRP (IDRP) 33 days Thu15.3.18  Fri4.5.18 1

42 IDRP/Allotment and Geodetic Marking Design 15 days Thu 15.3.18 Wed 4.4.18 4 - CITY-Republic Geodetic Authority

43 IDRP/Approval of the Allotment Design 5 days Thu 5.4.18 Fri 13.4.18 { 134

44 IDRP/Implementation of Land Parceling Plan 13 days Mon 16.4.18  Fri4.5.18 ¥ |CITY-Republic Geodeti¢ Authority

45 |IDRP/Acquisition of property rights by City 172 days? Thu 2.11.17 Wed 11.7.18 1

46 IDRP/PROP/EfW&Biogas Engine Area 172days  Thu2.11.17  Wed 11.7.18 T | -CITY

47 IDRP/PROP/Entrance and Weighing Area 172 days? Thu2.11.17  Wed 11.7.18 | CITy

48 IDRP/PROP/Dam Area 172 days? Thu2.11.17  Wed 11.7.18 s CITy

49 IDRP/PROP/Existing Landfill Area 172 days? Thu2.11.17  Wed 11.7.18 s CITy

50 IDRP/PROP/New Landfill Area 172 days? Thu2.11.17  Wed 11.7.18 s CITy

51 IDRP/PROP/Internal Roads 172 days? Thu2.11.17  Wed 11.7.18 s CITy

52 |REM/DESIGN OF REH. AND REM. OF THE EXISTING LANDFILL 65 days Mon 9.10.17  Tue9.1.18 -t . EPC LNDF Contractor

53 |REM/APPROVAL OF REH. AND REM. OF THE EXISTING LANDFILL 1 day Tue 15.5.18 Tue 15.5.18 15.5

54 (LC) Inputs for EfW&Biogas Engine IDR (Step 1) 15 days? Wed 30.8.17  Tue 19.9.17 e

55 LC/(ST 1) EfW Site Layout Plan 15 days Wed 30.8.17  Tue 19.9.17 T EPCEfW Contractor

56 LC/(ST 1) EfW Buildings Outline Drawings 15 days Wed 30.8.17  Tue 19.9.17 T+ EPCIEfW C?ntractor

57 LC/(ST 1) EfW Process Design - Concept 15 days Wed 30.8.17  Tue 19.9.17 Y+ EPCIEfW C?ntractor

58 LC/(ST 1) EfW Electrical Design - Concept 15 days Wed 30.8.17  Tue 19.9.17 T+ EPCIEfW C?ntractor

59 LC/(ST 1) EfW I1&C Design - Concept 15 days Wed 30.8.17  Tue 19.9.17 T+ EPCIEfW C?ntractor

60 LC/(ST 1) EfW Building Services - Concept 15 days Wed 30.8.17  Tue 19.9.17 T+ EPCIEfW C?ntractor

61 LC/(ST 1) Biogas Engine - Concept 15days?  Wed 30.8.17  Tue 19.9.17 ¥ Biogas Engine Supplier

62 |LC/EfW&Biogas Engine Design Step 1 (IDR)-Serbian Issue 44 days Wed 20.9.17  Mon 20.11.17 < [EPC EfW CW Sub-Contractor

Task Summary 1 Inactive Milestone Duration-only Start-only C External Milestone & Critical Split
Date: Mon 10.7.17 Split Project Summary I I Inactive Summary Manual Summary Rollup s Finish-only il Deadline 4 Progress
Milestone L 4 Inactive Task Manual Task I I Manual Summary 1 External Tasks Critical Manual Progress
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63 |LC/EfW&Biogas Engine Design Step 1 (IDR)-English Translation 15 days Tue21.11.17 Mon 11.12.17 7. EPC EfW CW SubrContractor

64 |LC/Landfills Design Step 1 (IDR)-Serbian Issue 60 days? Fri15.12.17 Wed 14.3.18 I 1

65 LC/IDR/Entrance and Weighing Area 30 days Fri 15.12.17 Mon 29.1.18 ¥ EPCILNDF Contractor

66 LC/IDR/Dam 33 days? Mon 8.1.18 Fri 23.2.18 - CITY-Dam Contractor

67 LC/IDR/Rehabilitation of Existing Landfill 44 days Wed 10.1.18  Wed 14.3.18 - [EPC LNDF Contractor

68 LC/IDR/New Landfill-Demolition of existing buildings and infrastructure 30 days Fri 15.12.17 Mon 29.1.18 ¥ EPCILNDF Contractor

69 LC/IDR/New Landfill Design 45 days Fri 15.12.17 Wed 21.2.18 = - EPC LNDF Contractor

70 LC/IDR/Leachate treatment plant- Civil works, Roads, Lighting 30 days? Thu 18.1.18 Fri 2.3.18 o EPC F Contractor

71 LC/IDR/Utilities, Design water supply to raw water tank 30 days? Fri 15.12.17 Mon 29.1.18 ¥t EPCILNDF Contractor

72 LC/IDR/Utilities, Design water distribution from raw water tank to all parts of the site 30 days? Fri 15.12.17 Mon 29.1.18 vl EPC/LNDF Contractor

73 | LC/IDR/Design of electrical works 30days?  Fri15.12.17  Mon 29.1.18 T EPCILNDE Contractor

74 LC/IDR/Design of Run off water networks on site (out of EfW and Landfills) 30 days? Fri 15.12.17 Mon 29.1.18 v: EPC|LNDE Contractor

75 | LC/IDR/Leachate Treatment Plant 15days?  Fri15.12.17  Mon 8.1.18 Y. LTP Suppl j[

76 LC/IDR/CDW Facility Process 22 days? Fri 15.12.17 Wed 17.1.18 X SPV / Project Manager

77 |LC/IDR/Landfills Design Step 1 (IDR)-English Translation 20 days Thu 15.3.18 Fri 13.4.18 Y ERC LNDF Contractor

78 |LC/IDR/Hydrological Study EfW&Landfills 15 days Mon 9.10.17  Fri27.10.17 -pr| EPC LNDF Contractar

79 |LC/EfW&Biogas Engine LC Procedure by Authorities 37 days? Tue 21.11.17  Fri12.1.18 I 1

80 LC/IDR/Uploading of application for LC EfW&Biogas Area 1 day? Tue21.11.17  Tue21.11.17 {21-11

81 LC/IDR/Processing of LC application for EfW&Biogas Engine Area 35 days Wed 22.11.17 Thu11.1.18 lMINISTRY OF CONSTRUCTION

82 LC/IDR/Issuance of LC for EfW&Biogas Engine Area 1 day? Fri12.1.18 Fri12.1.18 e 121

83 |LC/IDR/Updating of EfW&Biogas Engine LC due to new PDR 29 days? Mon 2.4.18 Wed 16.5.18 I

84 LC/IDR/Preparation of Revised IDR for EfW&Biogas Engine Area 22 days Mon 2.4.18 Mon 7.5.18 Tioli4ERC EfW CW Sub-Contractor

85 LC/IDR/Uploading of application for updated LC for EfW&Biogas Engine Area 1 day? Tue 8.5.18 Tue 8.5.18 o 8.5

86 LC/IDR/Processing of application for updated LC for EfW&Biogas Engine Area 5 days Wed 9.5.18 Tue 15.5.18 ‘i MINISTRY OF CONSTRUCTION

87 LC/IDR/Issuance of updated LC for EFW&Biogas Engine Area 1 day? Wed 16.5.18 Wed 16.5.18 4.16.5

88 |LC/Landfills LC Procedure by Authorities 36 days? Wed 23.5.18 Wed 11.7.18 1

89 LC/IDR/Uploading of application for LC Landfills Area 1 day? Wed 23.5.18  Wed 23.5.18 ‘::L23-5

90 LC/IDR/Processing of LC application for Landfills Area 35 days? Thu 24.5.18 Wed 11.7.18 ) fVllNlSTRY OF CONSTRUCTION

91 |LC/Issuance of LC for Landfills 1 day? Thu 12.7.18 Thu 12.7.18

92 |IDP/Inputs for EFW&Biogas Engine Area-IDP 95 days? Thu 2.11.17 Tue 20.3.18 1

93 IDP/(ST 2 INP) EfW Site Layout Plan 15 days Thu 2.11.17 Wed 22.11.17 f EPC EfW Contrﬂdor

94 IDP/(ST 2 INP) EfW Buildings Drawings 33 days Thu 2.11.17 Mon 18.12.17 r PC EfW Contractor

95 IDP/(ST 2 INP) Process eqt supp. steel structure 93 days Thu 2.11.17 Tue 20.3.18 r EPC EfW Contractor

96 IDP/(ST 2 INP) EfW Process Basic Design 66 days Thu 2.11.17 Wed 7.2.18 r | PC EfW| Contractor

97 IDP/(ST 2 INP) EfW Electrical Basic Design 66 days Thu 2.11.17 Wed 7.2.18 Al PC =155t Contractor

98 IDP/(ST 2 INP) EfW I&C Design - Basic Design 77 days Thu 2.11.17 Mon 26.2.18 Al EPC EfWW Contractor

99 IDP/(ST 2 INP) Biogas Engine - Basic Design 66 days?  Mon 6.11.17  Wed 7.2.18 | iogas Engjne Supplier

100 |IDP/EfW&Biogas Engine Design Step 2 (IDP)-Serbian Issue 98 days? Mon 27.11.17 Thu 19.4.18 I

101 | IDP/ST 2 Civil Work Design 86 days Wed 29.11.17 Tue 3.4.18 = «EPC EfW CW Sub-Contractor

102 | IDP/ST 2 Process eqt supp. steel structure 44 days Tue 13.2.18 Thu 19.4.18 (EPC EfwW Sub-Contractor

103 | IDP/ST 2 Process & Mechanical Design 88 days? Mon 27.11.17 Tue 3.4.18 «EPC EfW CW Sub-Contractor

104 IDP/ST 2 Electrical - Power supply Design 55 days? Thu 4.1.18 Fri 23.3.18 4 ERC|EfW CW |Sub-Contractor

105 | IDP/ST 2 1&C Design 44 days Tue 30.1.18 Tue 3.4.18 <« EPC EfW CW Sub-Contractor

106 | IDP/ST 2 Biogas Engine Design 88 days? Mon 27.11.17 Tue 3.4.18 <«EPC EfW CVY Sub-Contractor

107 |IDP/EfW&Biogas Engine Design Step 2 (IDR)-English Translation 20 days Fri 20.4.18 Mon 21.5.18 W EPC EfW CW Sub-Contractor

108 |IDP/Approval of EfW&Biogas Engine Basic Design 49 days? Fri 27.4.18 Fri 6.7.18 1

109 IDP/Submission of IDP EFW&Biogas Engine to Revision Committee 1 day? Fri27.4.18 Fri27.4.18 %2 7.4

110 | IDP/Reviewing of IDP EfW&Biogas Engine by Revision Committee 17 days Mon 30.4.18  Thu24.5.18 <ERevisic n Committee

111 IDP/Comments on IDP EfW&Biogas Engine by Revision Committee 5 days Fri 25.5.18 Thu 31.5.18 ‘] Revisipn Committee

112 | IDP/Fixing up of EfW&Biogas Engine IDP 15 days Fri 1.6.18 Thu 21.6.18 'lEPC EfW CW Sub-Contractor

113 IDP/Approval of IDP EfW&Biogas Engine by RC 1 day? Fri 6.7.18 Fri 6.7.18 o 6.7

114 |IDP/Landfills Design Step 2 (IDP)-Serbian Issue 80 days? Fri 30.3.18 Wed 25.7.18 |

115 | IDP/LFL/Entrance and Weighing Area 44 days? Fri 25.5.18 Wed 25.7.18 h ¢ EPC LNDF Contractor

116 | IDP/LFL/Dam Area 44 days?  Fri25.5.18 Wed 25.7.18 Y «£ITY-Dam Contractor

117 | IDP/LFL/Existing Landfill Area 60days?  Thu3.5.18 Wed 25.7.18 h 4 «EPC LNDF Contractor

118 | IDP/LFL/New Landfill Area 80 days?  Fri30.3.18 Wed 25.7.18 4 <EPC LNDF Contractor

119 | IDP/LFL/Internal Roads 40days?  Thu31.5.18  Wed 25.7.18 Ylwn¢ EPC LNDF Contractor

120 | IDP/LFL/Leachate Treatment Plant 80 days Fri 30.3.18 Wed 25.7.18 N «LTP Supplier

121 IDP/LFL/CDW Facility Process 80 days Fri 30.3.18 Wed 25.7.18 h 45PV / Project Manager

122 |IDP/Landfills Design Step 2 (IDR)-English Translation 20 days? Thu 26.7.18 Wed 22.8.18 Yiu EPC|LNDF Contractor

123 |IDP/Approval of Landfill Basic Design 53 days? Fri 27.7.18 Tue 9.10.18 I

124 IDP/Submission of Landfills IDP to Revision Committee 1 day? Fri 27.7.18 Fri 27.7.18 I
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125 IDP/SUB/Entrance and Weighing Area 1 day? Fri 27.7.18 Fri 27.7.18 ﬁ 27.7

126 IDP/SUB/Dam Area 1 day? Fri 27.7.18 Fri 27.7.18 27.7

127 IDP/SUB/Existing Landfill Area 1 day? Fri 27.7.18 Fri 27.7.18 %27-7

128 IDP/SUB/New Landfill Area 1 day? Fri 27.7.18 Fri 27.7.18 W 27.7

129 IDP/SUB/Internal Roads 1 day? Fri 27.7.18 Fri 27.7.18 27.7

130 IDP/SUB/Leachate Treatment Plant 1 day? Fri 27.7.18 Fri 27.7.18 27.7

131 IDP/SUB/CDW Operating Platform 1 day? Fri 27.7.18 Fri 27.7.18 27.7

132 IDP/Reviewing of Landfills IDP by Revision Committee 17 days? Mon 30.7.18  Tue 21.8.18 L

133 IDP/REV/Entrance and Weighing Area 17 days?  Mon 30.7.18  Tue 21.8.18 ¢Revision Committee

134 IDP/REV/Dam Area 17 days?  Mon 30.7.18  Tue 21.8.18 ¢Revision Cogmittee

135 IDP/REV/Existing Landfill Area 17 days? Mon 30.7.18  Tue 21.8.18 - Revision Co-fnmittee

136 IDP/REV/New Landfill Area 17 days? Mon 30.7.18  Tue 21.8.18 - Revision Co-fnmittee

137 IDP/REV/Internal Roads 17 days? Mon 30.7.18  Tue 21.8.18 - Revision Committee

138 IDP/REV/Leachate Treatment Plant 17 days? Mon 30.7.18  Tue 21.8.18 - Revision Committee

139 IDP/REV/CDW Operating Platform 17 days? Mon 30.7.18  Tue 21.8.18 - Revision Committee

140 IDP/Comments on Landfills IDP by Revision Committee 10 days Wed 22.8.18 Tue 4.9.18 1

141 IDP/COM/Entrance and Weighing Area 10 days Wed 22.8.18  Tue 4.9.18 "W Revision Committee

142 IDP/COM/Dam Area 10 days Wed 22.8.18  Tue 4.9.18 i Revision Committee

143 IDP/COM/Existing Landfill Area 10 days Wed 22.8.18  Tue 4.9.18 7 Revision Committee

144 IDP/COM/New Landfill Area 10 days Wed 22.8.18  Tue 4.9.18 * Reyision Committee

145 IDP/COM/Internal Roads 10 days Wed 22.8.18  Tue 4.9.18 “ Reyision Committee

146 IDP/COM/Leachate Treatment Plant 10 days Wed 22.8.18  Tue 4.9.18 " Revision Committee

147 IDP/COM/CDW Operating Platform 10 days Wed 22.8.18  Tue 4.9.18 ” Revision Committee

148 IDP/Fixing up of Landfills IDP 10 days? Wed 5.9.18 Tue 18.9.18

149 IDP/FIX/Entrance and Weighing Area 10 days? Wed 5.9.18 Tue 18.9.18 PC LNDF Contractor

150 IDP/FIX/Dam Area 10 days? Wed 5.9.18 Tue 18.9.18 ITY-Dam Contractor

151 IDP/FIX/Existing Landfill Area 10 days? Wed 5.9.18 Tue 18.9.18 PC LNDF Contractor

152 IDP/FIX/New Landfill Area 10 days? Wed 5.9.18 Tue 18.9.18 PC LNDF Contractor

153 IDP/FIX/Internal Roads 10 days? Wed 5.9.18 Tue 18.9.18 PC LNDF Contractor

154 IDP/FIX/Leachate Treatment Plant 10 days? Wed 5.9.18 Tue 18.9.18 TP Supplier

155 IDP/FIX/CDW Operating Platform 10 days? Wed 5.9.18 Tue 18.9.18 PV / Praject Manager

156 IDP/Approval of IDP for Landfills by RC 15 days Wed 19.9.18  Tue 9.10.18

157 IDP/DEC/Entrance and Weighing Area 10 days Wed 26.9.18  Tue 9.10.18 -9.10

158 IDP/DEC/Dam Area 10 days Wed 26.9.18  Tue 9.10.18 -9.10

159 IDP/DEC/Existing Landfill Area 10 days Wed 19.9.18  Tue 2.10.18 210

160 IDP/DEC/New Landfill Area 10 days Wed 19.9.18  Tue 2.10.18 2,10

161 IDP/DEC/Internal Roads 10 days Wed 19.9.18  Tue 2.10.18

162 IDP/DEC/Leachate Treatment Plant 10 days Wed 19.9.18  Tue 2.10.18 |

163 IDP/DEC/CDW Operating Platform 10 days Wed 19.9.18  Tue 2.10.18 D

164 IDP/LNDF/IDP of Landfills approved by RC 1 day? Wed 10.10.18 Wed 10.10.18 4 1010

165 |PGD/Inputs for EfW&Biogas Engine PGD 140 days? Thu 23.11.17 Mon 18.6.18 I 1

166 | PGD/(ST 3) Site Layout Plan (updated) 22 days Thu23.11.17  Fri22.12.17 o [EPC EfW Contractor

167 PGD/(ST 3) Design Data for Civil Work Design EfW 55 days Tue 19.12.17  Tue 13.3.18 P4 PC Contractor

168 PGD/(ST 3) Design data for process eqt supp. Steel structure EfW 55 days Wed 21.3.18 Thu 14.6.18 4 - EPC EfW Contractor

169 PGD/(ST 3) Process & Mechanical Design EfW 66 days Thu 8.2.18 Wed 23.5.18 4 PC EfW Contractor

170 | PGD/(ST 3) Electrical - Power supply Design EfW 77 days Thu 8.2.18 Thu 7.6.18 T EPC EfW Contractor

171 | PGD/(ST 3) I&C Design - Design EfW 73 days Tue 27.2.18 Mon 18.6.18 - —EPC|EfW Contractor

172 PGD/(ST 3) Biogas Engine Design 66 days? Thu 8.2.18 Fri 18.5.18 4 Biogas Engine Supplier

173 |PGD/EfW&Biogas Engine Design Step 3 (PGD)-Serbian Issue 121 days? Thu 25.1.18 Fri 20.7.18 |

174 | PGD/ST 3 Civil Work Design EfW 121days  Thu25.1.18 Fri 20.7.18 I PC EfW CW Sub-Contractor

175 PGD/ST 3 Process eqt supp. Steel structure EfW 88 days Thu 15.3.18 Fri 20.7.18 PC EfW CW Sub-Contractor

176 PGD/ST 3 Process & Mechanical Design EfW 88 days Thu 15.3.18 Fri 20.7.18 PC EfW CW Sub-Contractor

177 | PGD/ST 3 Electrical - Power supply Design EfW 66 days Wed 18.4.18  Fri20.7.18 PC EfW CW Sub-Contractor

178 | PGD/ST 3 1&C Design - Design EfW 66 days Wed 18.4.18  Fri20.7.18 PC EfW CW Sl{b-Contractor

179 | PGD/ST 3 Biogas Engine Design 88days?  Thu15.3.18  Fri20.7.18 PC EfW CW Sub-Contractor

180 |PGD/EfW Design Step 3 (PGD)-English Translation 20 days Mon 23.7.18  Fri 17.8.18 Y | EPC EfW|CW/|Sub-Contractor

181 |PGD/Technical Control of EfW Design for Building Permit 111 days?  Fri11.5.18 Fri 12.10.18 I

182 PGD/Reviewing of EfW documentation - issuance of Preliminary Reports 66 days? Fri 11.5.18 Fri 10.8.18 i

183 PGD/Reviewing of ST 3 Civil Work Design EfW 66 days Fri 11.5.18 Fri 10.8.18 ! «fc EfW

184 PGD/Reviewing of ST 3 Process eqt supp. Steel structure EfW 44 days Tue 12.6.18 Fri 10.8.18 k_I'C EfW

185 PGD/Reviewing of ST 3 Process & Mechanical Design EfW 44 days Tue 12.6.18 Fri 10.8.18 HC EfW

186 PGD/Reviewing of ST 3 Electrical - Power supply Design EfW 44 days Tue 12.6.18 Fri 10.8.18 MC EfW
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187 PGD/Reviewing of ST 3 1&C Design - Design EfW 44 days Tue 12.6.18 Fri 10.8.18 k«TC EfW

188 PGD/Reviewing of Biogas Engine Design 44 days?  Tue 12.6.18 Fri 10.8.18 «TC Biogas Engine

189 PGD/Fixing up of EfW&Biogas Engine PGD documentation 15 days? Mon 27.8.18  Fri 14.9.18 4

190 PGD/Fixing up of ST 3 Civil Structural Design EfW 15 days Mon 27.8.18  Fri 14.9.18 " EPC EfW CW Sub-Contractor

191 PGD/Fixing up of ST 3 Process eqt supp. Steel structure EfW 15 days Mon 27.8.18  Fri 14.9.18 Y |EPC EfW CW Sub-Contractor

192 PGD/Fixing up of ST 3 Process & Mechanical Design EfW 15 days Mon 27.8.18  Fri 14.9.18 Y |EPC EfW CW Sub-Contractor

193 PGD/Fixing up of ST 3 Electrical - Power supply Design EfW 15 days Mon 27.8.18  Fri 14.9.18 Y |EPC EfW CW Sub-Contractor

194 PGD/Fixing up of ST 3 I&C Design - Design EfW 15 days Mon 27.8.18  Fri 14.9.18 Y |EPC EfW CW Sub-Contractor

195 PGD/Fixing up of ST 3 Biogas Engine Design 15 days? Mon 27.8.18  Fri 14.9.18 Y |EPC EfW CW Sub-Contractor

196 | PGD/Final review of EfW&Biogas Engine documentation 10 days Mon 17.9.18  Fri 28.9.18 vﬁ C EfwW

197 | PGD/Preparation of Final Report on EfW&Biogas Engine PGD 10 days Mon 1.10.18  Fri 12.10.18 ‘}TC EfW

198 |PGD/Issuance of Affirmative Report on EfW&Biogas Engine PGD 1 day? Mon 15.10.18 Mon 15.10.18 &15.10

199 |PGD/Landfill Design Step 3 (PGD)-Serbian Issue 95 days? Wed 13.6.18  Tue 23.10.18

200 | PGD/LFL/Entrance and Weighing Area 60 days Wed 1.8.18 Tue 23.10.18 ¢EPC LNDF Contractor

201 PGD/LFL/Dam Area 55 days Wed 8.8.18 Tue 23.10.18 4CITY-Dam Contractor

202 | PGD/LFL/Existing Landfill Area 90 days Wed 13.6.18  Tue 16.10.18 4ERC LNDF Contractor

203 | PGD/LFL/New Landfill Area 76 days?  Tue3.7.18 Tue 16.10.18 4ERC LNDF Contractor

204 | PGD/LFL/Internal Roads 66 days?  Tue17.7.18 Tue 16.10.18 4ERC LNDF Contractor

205 | PGD/LFL/Leachate Treatment Plant 44 days Thu 16.8.18 Tue 16.10.18 4L TP Supplier

206 | PGD/LFL/CDW Facility Process 44 days?  Thu 16.8.18 Tue 16.10.18 4BRV / Project Manager

207 |PGD/Landfill Design Step 3 (PGD)-English Translation 20 days Wed 24.10.18 Tue 20.11.18 Yis|| EPC LNDF Contractor

208 |PGD/Technical Control of Landfill PGD 103 days? Wed 27.6.18 Fri 16.11.18

209 PGD/Reviewing of Landfill PGD - issuance of Preliminary Reports 68 days? Wed 27.6.18 Fri 28.9.18 1

210 PGD/TC/Entrance and Weighing Area 22 days Wed 15.8.18  Thu 13.9.18 o | TC|Landfi

211 PGD/TC/Dam Area 22 days?  Wed22.8.18  Thu20.9.18 - TC|Landfill

212 PGD/TC/Existing Landfill Area 44 days Wed 27.6.18  Mon 27.8.18 - TC Landfill

213 PGD/TC/New Landfill Area 44 days?  Tue17.7.18 Fri 14.9.18 ) - TC|Landfi

214 PGD/TC/Internal Roads 44 days?  Tue 31.7.18 Fri 28.9.18 > TC Landfill

215 PGD/TC/Leachate Treatment Plant 22days?  Thu30.8.18 Fri 28.9.18 -y TC Landfill

216 PGD/TC/CDW Operating Platform 22days?  Thu30.8.18 Fri 28.9.18 -y TC Landfill

217 PGD/Fixing up of Landfill PGD documentation 39 days Tue 28.8.18 Fri 19.10.18 ! 1

218 PGD/FIX/Entrance and Weighing Area 15 days Fri 14.9.18 Thu 4.10.18 ‘i ERC LNDF Contractor

219 PGD/FIX/Dam Area 15 days Fri 21.9.18 Thu 11.10.18 - [CITY-Dam Contractor

220 PGD/FIX/Existing Landfill Area 15 days Tue 28.8.18 Mon 17.9.18 2 EPC LNDF Contractor

221 PGD/FIX/New Landfill Area 15 days Mon 17.9.18  Fri 5.10.18 2| ERC LNDF Contractor

222 PGD/FIX/Internal Roads 15 days Mon 1.10.18  Fri 19.10.18 ' [EPC LNDF Contractor

223 PGD/FIX/Leachate Treatment Plant 15 days Mon 1.10.18  Fri 19.10.18 {[LTP Supplier

224 PGD/FIX/CDW Facility Process 15 days Mon 1.10.18  Fri 19.10.18 |[SPV / Project Manager

225 PGD/Final review of Landfill PGD documentation 26 days Fri 5.10.18 Fri9.11.18 |

226 PGD/REV/Entrance and Weighing Area 15 days Fri 5.10.18 Thu 25.10.18 m {W Landfill

227 PGD/REV/Dam Area 15 days Fri12.10.18  Thu1.11.18 TTC Landfill

228 PGD/REV/Existing Landfill Area 15 days Fri12.10.18  Thu1.11.18 T4TC Landfill

229 PGD/REV/New Landfill Area 15 days Mon 8.10.18  Fri 26.10.18 TI4TC Landfill

230 PGD/REV/Internal Roads 15 days Mon 22.10.18  Fri 9.11.18 ¢TC Landfill

231 PGD/REV/Leachate Treatment Plant 15 days Mon 22.10.18  Fri 9.11.18 ¢TC Landfill

232 PGD/REV/CDW Operating Platform 15 days Mon 22.10.18  Fri 9.11.18 ¢TC Landfill

233 PGD/Preparation of Final Report on Landfill PGD 16 days? Fri 26.10.18 Fri 16.11.18 I

234 PGD/FREP/Entrance and Weighing Area 5 days? Fri 26.10.18 Thu1.11.18 [l TC Landfill

235 PGD/FREP/Dam Area 5 days? Fri2.11.18 Thu 8.11.18 ”ITC Landfill

236 PGD/FREP/Existing Landfill Area 5 days? Fri2.11.18 Thu 8.11.18 ’ITC Landfill

237 PGD/FREP/New Landfill Area 5 days? Mon 29.10.18  Fri2.11.18 [ TC Landfill

238 PGD/FREP/Internal Roads 5 days? Mon 12.11.18  Fri 16.11.18 7 TC Landfill

239 PGD/FREP/Leachate Treatment Plant 5 days? Mon 12.11.18  Fri 16.11.18 7 TC Landfill

240 PGD/FREP/CDW Operating Platform 5 days? Mon 12.11.18  Fri 16.11.18 7 TC Landfill

241 |PGD/Issuance of Affirmative Report on Landfill PGD 12 days? Fri 2.11.18 Mon 19.11.18 19.11

242 | PGD/AFREP/Entrance and Weighing Area 1 day? Fri2.11.18 Fri 2.11.18 2.1

243 | PGD/AFREP/Dam Area 1 day? Fri9.11.18 Fri9.11.18 & 9.1

244 | PGD/AFREP/Existing Landfill Area 1 day? Fri9.11.18 Fri9.11.18 ¢ 9.1

245 | PGD/AFREP/New Landfill Area 1 day? Mon5.11.18  Mon 5.11.18 @ 5.11

246 | PGD/AFREP/Internal Roads 1 day? Mon 19.11.18 Mon 19.11.18 19.11

247 | PGD/AFREP/Leachate Treatment Plant 1 day? Mon 19.11.18 Mon 19.11.18 19.11

248 | PGD/AFREP/CDW Operating Platform 1 day? Mon 19.11.18 Mon 19.11.18 19.11

Task Summary 1 Inactive Milestone Duration-only Start-only C External Milestone & Critical Split
Date: Mon 10.7.17 Split Project Summary I Inactive Summary Manual Summary Rollup s Finish-only il Deadline 4 Progress
Milestone L 4 Inactive Task Manual Task I I Manual Summary 1 External Tasks Critical Manual Progress
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249 [EIA for EfW&Biogas Engine Plant 186 days? Mon 15.1.18  Tue 9.10.18 I
250 | EIA/EfW&BgEng/PHASE lI-Preparation of the request for scope of EIA Study 10 days Mon 15.1.18  Fri26.1.18 ) flA/ESIA CONSULTANT
251 EIA/EfW&BgEng/PHASE II-Submitting request for scope of EIA Study 1 day? Mon 29.1.18  Mon 29.1.18 & 29.1
252 | EIA/EfW&BgEng/PHASE lI-Collecting Opinions from the public and institutions 33 days Tue 30.1.18 Mon 19.3.18 b4 - MINISTRY OF ENVIRONMENT
253 | EIA/EfW&BgEng/PHASE Il-Decision on EIA Scope 1 day? Tue 20.3.18 Tue 20.3.18 €.20.3
254 EIA/EfW&BgEng/PHASE llI-Developing of EIA Study 66 days Thu 22.2.18 Wed 30.5.18 jJElA/ES»lA CONSULTANT
255 | EIA/EfW&BgEng/PHASE IlI-Submitting of EIA Study-draft for Approval 1 day? Thu 31.5.18 Thu 31.5.18 ﬁ 31.5
256 | EIA/EfW&BgEng/PHASE Ill-Announcing EIAS public presentation 7 days Fri 1.6.18 Mon 11.6.18 'lMINISTRY F ENVIRONMENT
257 | EIA/EfW&BgEng/PHASE - Public presentation of an EIA 20 days? Tue 12.6.18 Mon 9.7.18 lMINIST Y| OF ENVIRONMENT
258 | EIA/EfW&BgEng/PHASE Ill-Request for modifications of EIA 15 days? Tue 10.7.18 Mon 30.7.18 - MINISTRY OF ENVIRONMENT
259 EIA/EfW&BgEng/PHASE llI-Preparation of EIA Study - final 10 days Tue 31.7.18 Mon 13.8.18 ‘:‘ EIA/ES|A CONSULTANT
260 | EIA/EfW&BgEng/PHASE IlI-Submitting of EIA Study-final for Evaluation 1 day? Fri 17.8.18 Fri 17.8.18 { 17.8
261 EIA/EfW&BgEng/PHASE llI-Final evaluation of EIA 36 days Mon 20.8.18  Mon 8.10.18 -4 lI\VIINISTRY OF ENVIRONMENT
262 EIA/EfW&BgEng/PHASE llI-Decision on accepting of EIA Study 1 day? Tue 9.10.18 Tue 9.10.18 0
263 |EIA FOR LANDFILLS 178 days? Mon 15.1.18 Thu 27.9.18 I 1
264 | EIA/LNDF/PHASE Il-Preparation of the request for scope of EIA Study 10 days Thu 1.3.18 Wed 14.3.18 IA/ESIA CONSULTANT
265 | EIA/LNDF/PHASE II-Submitting request for scope of EIA Study 1 day? Thu 15.3.18 Thu 15.3.18 ‘q 15.3
266 | EIA/LNDF/PHASE lI-Collecting Opinions from the public and institutions 20 days Fri 16.3.18 Mon 16.4.18 4 lMINIST Y OF ENVIRONMENT
267 | EIA/LNDF/PHASE lI-Decision on EIA Scope 1 day? Thu 26.4.18 Thu 26.4.18 ¢ 264
268 | EIA/LNDF/PHASE lll-Developing of EIA Study 88 days Mon 15.1.18  Thu 24.5.18 EIA/ESIA CONSULTANT
269 EIA/LNDF/PHASE IlI-Submitting of EIA Study-draft for Approval 1 day? Thu 31.5.18 Thu 31.5.18 %31-5
270 EIA/LNDF/PHASE lll-Announcing EIA public presentation 7 days Fri 1.6.18 Mon 11.6.18 lMIN STRY OF ENVIRONMENT
271 EIA/LNDF/PHASE Ill-Public presentation of an EIA 20 days? Tue 12.6.18 Mon 9.7.18 lIWIINIST Y|OF ENVIRONMENT
272 EIA/LNDF/PHASE Ill-Request for modifications of EIA Study 10 days Fri 13.7.18 Thu 26.7.18 <é"||N STRY OF ENVIRONMENT
273 | EIA/LNDF/PHASE lll-Preparation of EIA Study - final 10 days Fri 27.7.18 Thu 9.8.18 i 1vEIA/E- IA CONSULTANT
274 | EIA/LNDF/PHASE IllI-Submitting of EIA Study-final for Evaluation 1 day? Fri 10.8.18 Fri 10.8.18 QW 8
275 | EIA/LNDF/PHASE IlI-Final evaluation of EIA 33 days Mon 13.8.18  Wed 26.9.18 a IINISTRY OF ENVIRONMENT
276 EIA/LNDF/PHASE llI-Decision on accepting of EIA Study 1 day? Thu 27.9.18 Thu 27.9.18 o 27
277 |ESIA STUDY 283 days? Thu2.11.17 Thu13.12.18 I 1
278 | ESIA/Scoping 40 days Thu2.11.17  Wed 27.12.17 Y EIA/ESIA CONSULTANT
279 | ESIA/Environmental and Social Audit Report-Draft 40 days Thu 2.11.17 Wed 27.12.17 Yo EIA/ESIA CONSULTANT
280 | ESIA/Environmental and Social Impact Assessment-Draft Report 45 days Thu28.12.17 Tue6.3.18 T - EIA/ESIA CONSULTANT
281 ESIA/Environmental and Social Management Plan 45 days Thu28.12.17 Tue6.3.18 2 EIA/ESIA CONSULTANT
282 | ESIA/Environmental and Social Action Plan 45 days Thu28.12.17 Tue6.3.18 2 EIA/ESIA CONSULTANT
283 | ESIA/Resettlement Action Plan 45days?  Thu28.12.17 Tue6.3.18 * EIA/ESIA CONSULTANT
284 | ESIA/Stakeholder Engagement Plan 20days?  Thu2.11.17  Wed29.11.17 ~u EIA/ESIA CONSULTAN
285 | ESIA/Non-Technical Summary 5 days? Wed 7.3.18 Tue 13.3.18 —+ EIA/ESIA CONSULTANR
286 | ESIA/EBRD PR Compliance Assessment 5 days? Wed 7.3.18 Tue 13.3.18 l+ flA/ESlA CONSULTANT
287 ESIA/Comments of IFls 10 days? Wed 14.3.18  Tue 27.3.18 lBANK
288 | ESIA/Amendments to Documentation 10 days? Wed 28.3.18  Thu 12.4.18 - EIA/ESIA CONSULTANT
289 | ESIA/IFIs public disclosure 85days?  Fri17.8.18 Thu 13.12.18 NS SPV
290 |BPA/EFW BUILDING PERMIT APPLICATION 29days?  Tue16.10.18  Fri23.11.18
291 BPA/EFW/Uploading of EfW BP Application 1 day? Tue 16.10.18  Tue 16.10.18 ne.10
292 | BPA/EFW/Issuance of EfW Effective BP 28 days Wed 17.10.18  Fri 23.11.18 linl MINISTRY OF CONSTRUCTION
293 |BPA/BIOGAS ENGINE BUILDING PERMIT APPLICATION 29days?  Tue16.10.18  Fri23.11.18
294 BPA/BgEng/Uploading of Biogas Engine BP Application 1 day? Tue 16.10.18  Tue 16.10.18 ? 16.10
295 | BPA/BgEng/lIssuance of Biogas Engine Effective BP 28 days Wed 17.10.18  Fri 23.11.18 Yl MINISTRY OF CONSTRUCTION
296 |P-PP/P-PP STATUS PROCEDURE 25days? Mon26.11.18 Fri 28.12.18 1
297 | P-PP/Application for P-PP Status EfW&Biogas 1 day? Mon 26.11.18 Mon 26.11.18 h:z 6.11
298 | P-PP/Processing of P-PP Status Application EfW&Biogas 23 days Tue27.11.18 Thu27.12.18 —lMINISTRY OF ENERGY
299 P-PP/Status of Preliminary Privileged Power Producer EfW&Biogas 1 day? Fri 28.12.18 Fri 28.12.18 ¢ 28.12
300 |BPA/LANDF BP APPLICATION 38days? Tue6.11.18  Thu27.12.18 1
301 BPA/Uploading of Landfills BP Application 12 days? Tue 6.11.18 Wed 21.11.18 T
302 BPA/LNDF/UP/Entrance and Weighing Area 1 day? Tue 6.11.18  Tue 6.11.18 % 6.11
303 BPA/LNDF/UP/Dam Area 1 day? Tue 13.11.18  Tue 13.11.18 e 1311
304 BPA/LNDF/UP/Existing Landfill Area 1 day? Tue 13.11.18  Tue 13.11.18 ‘?ﬁ 13.11
305 BPA/LNDF/UP/New Landfill Area 1 day? Wed 7.11.18  Wed 7.11.18 & 7.11
306 BPA/LNDF/UP/Internal Roads 1 day? Wed 21.11.18 Wed 21.11.18 21.11
307 BPA/LNDF/UP/Leachate Treatment Plant 1 day? Wed 21.11.18 Wed 21.11.18 r21.11
308 BPA/LNDF/UP/CDW Operating Platform 1 day? Wed 21.11.18 Wed 21.11.18 ® 21.11
309 BPA/LNDF/Issuance of Effective Landfills BP 37 days? Wed 7.11.18 Thu 27.12.18 |
310 BPA/LNDF/VAL/Entrance and Weighing Area 27 days Wed 7.11.18  Thu 13.12.18 “ﬂ MINISTRY OF CONSTRUCTION
Task Summary 1 Inactive Milestone Duration-only Start-only C External Milestone & Critical Split
Date: Mon 10.7.17 Split Project Summary I I Inactive Summary Manual Summary Rollup = Finish-only 1 Deadline 4 Progress
Milestone L 4 Inactive Task Manual Task I I Manual Summary 1 External Tasks Critical Manual Progress
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311 BPA/LNDF/VAL/Dam Area Building Permit 27 days Wed 14.11.18 Thu 20.12.18 I MINISTRY OF CONSTRUCT|ON
312 BPA/LNDF/VAL/Existing Landfill Area 27 days? Wed 14.11.18 Thu 20.12.18 MINISTRY OF CONSTRUCTION
313 BPA/LNDF/VAL/New Landfill Area 27 days? Thu 8.11.18 Fri 14.12.18 = MINISTRY OF CONSTRUCTION
314 BPA/LNDF/VAL/Internal Roads 26 days Thu22.11.18 Thu27.12.18 MINISTRY OF CONSTRUCTION
315 BPA/LNDF/VAL/Leachate Treatment Plant 26 days? Thu22.11.18 Thu27.12.18 % MINISTRY OF CONSTRUCTION
316 BPA/LNDF/VAL/CDW Operating Platform 26 days? Thu22.11.18 Thu27.12.18 1 MINISTRY OF CONSTRUCTION
317 LANDFILLS EFFECTIVE CONSTRUCTION PERMIT 1 day? Thu27.12.18 Thu27.12.18 & 27.12
318 |ETI/ELECTRICITY TRANSMISSION INFRASTRUCTURE (ETI 3) 110 kV 513 days? Thu1.2.18 Wed 12.2.20 I 1
319 ETI 3/Urbanistic Planning 485 days? Thu1.2.18 Tue 31.12.19 I
320 ETI 3/UP/Pre-planning decisions and procedures 60 days Thu 1.2.18 Thu 3.5.18 - -CITY
321 ETI 3/UP/Concept Design for PDR of ETI 3 20 days Mon 2.4.18 Thu3.5.18 (EPC ETI Contractor
322 ETI 3/UP/Preparation of Draft of PDR of ETI 3 22 days?  Fri4.5.18 Mon 4.6.18 i CITY-URBEL
323 ETI 3/UP/Adoption procedure of PDR of ETI 3 46 days? Tue 5.6.18 Tue 7.8.18 P CITy-sfu
324 ETI 3/UP/Procurement of Land Access Rights for ETI 3 253 days Thu 3.1.19 Tue 31.12.19 ‘A ~ary
325 ETI 3/Connection Study 87 days? Fri4.5.18 Mon 3.9.18 I 1
326 ETI 3/Request for preparation of Connection Study 1 day Fri 4.5.18 Fri 4.5.18 €'4-5
327 ETI 3/Draft of Agreement for preparation of Connection Study 10 days? Mon 7.5.18 Fri 18.5.18 :‘EMS
328 ETI 3/Conclusion of Agreement for Connection Study 10 days Mon 21.5.18  Fri 1.6.18 'lSPV
329 ETI 3/Connection Study Preparation 66 days? Mon 4.6.18 Mon 3.9.18 i 1
330 ETI 3/Opinion on the Conditions of Connecting 15 days Mon 4.6.18 Fri 22.6.18 lEMS
331 ETI 3/Technical Conditions of Connecting (Tehnicki uslovi) 22 days? Mon 25.6.18 Tue 24.7.18 EMS
332 ETI 3/Terms of References (Projektni zadaci) 29 days Wed 25.7.18 Mon 3.9.18 1 EMS. |
333 ETI 3/Request for the Agreement on Technical Documentation 1 day? Wed 25.7.18 Wed 25.7.18 4125 7
334 ETI 3/Draft of Agreement on Technical Documentation 10 days? Thu 26.7.18 Wed 8.8.18 lE S
335 ETI 3/Conclusion of Agreement on Technical Documentation 10 days? Thu 9.8.18 Wed 22.8.18 PV
336 ETI 3/Topographical Survey of ETI 3 Site 33 days Tue 19.6.18 Thu 2.8.18 h“ J% ETI Contractor
337 ETI 3/Location Conditions 60 days? Tue 4.9.18 Mon 26.11.18 u 1
338 ETI 3/LC/Conceptual Solution (IDR) for ETI 3 15 days? Tue 4.9.18 Mon 24.9.18 | EPC ETI Contractor
339 ETI 3/LC/EMS Approval of IDR for ETI 3 10 days? Tue 25.9.18 Mon 8.10.18 ¥ EMS
340 ETI 3/LC/Application for LC for ETI 3 1 day? Tue 9.10.18 Tue 9.10.18 “i 9.10
341 ETI 3/LC/Processing of Application for ETI 3 33 days Wed 10.10.18  Fri 23.11.18 ]Ml ISTRY OF CONSTRUCTION
342 ETI 3/LC/Issuance of LC for ETI 3 1 day? Mon 26.11.18 Mon 26.11.18 Oﬁ%
343 ETI 3/EIA 140 days? Tue 25.9.18 Fri 12.4.19 1
344 ETI 3/EIA/PHASE lI-Preparation of the request for scope of EIA Study 5 days Tue 25.9.18 Mon 1.10.18 ‘iElﬂA/ SIA CONSULTANT
345 ETI 3/EIA/PHASE 1I-Submitting request for scope of EIA Study 1 day? Tue 2.10.18 Tue 2.10.18 12-10
346 ETI 3/EIA/PHASE lI-Collecting Opinions from the public and institutions 33 days Wed 3.10.18  Fri 16.11.18 «MINISTRY OF ENVIRONMENT
347 ETI 3/EIA/PHASE II-Decision on EIA Scope 1 day? Mon 19.11.18 Mon 19.11.18 +19M
348 ETI 3/EIA/PHASE llI-Developing of EIA Study 44 days Wed 3.10.18 Mon 3.12.18 fE /ESIA CONSULTANT
349 ETI 3/EIA/PHASE IlI-Submitting of EIA Study-draft for Approval 1 day? Tue 4.12.18 Tue 4.12.18 14 12
350 ETI 3/EIA/PHASE lll-Announcing EIAS public presentation 7 days Wed 5.12.18  Thu 13.12.18 " MINISTRY OF ENVIRONMENT
351 ETI 3/EIA/PHASE Il1-Public presentation of an EIA 20days?  Fri14.12.18  Tue 15.1.19 171+ MINISTRY OF ENVIRONMENT
352 ETI 3/EIA/PHASE lll-Request for modifications of EIA Study 15 days? Wed 16.1.19  Tue 5.2.19 vw MINISTRY OF ENVIRONMENT
353 ETI 3/EIA/LNDF/PHASE llI-Preparation of EIA Study - final 12 days Wed 6.2.19 Fri 22.2.19 VW EIA/ESIA CONSULTANT
354 ETI 3/EIA/LNDF/PHASE IlI-Submitting of EIA Study-final for Evaluation 1 day? Mon 25.2.19  Mon 25.2.19 { 25.2
355 ETI 3/EIA/LNDF/PHASE lll-Final evaluation of EIAS 33 days Tue 26.2.19 Thu 11.4.19 P - MINISTRY OF ENVIRONMENT
356 ETI 3/EIA/LNDF/PHASE lll-Decision on accepting of EIA Study 1 day? Fri 12.4.19 Fri 12.4.19 N P27 S E—
357 ETI 3/Building Permit 323 days? Fri2.11.18 Wed 12.2.20 1
358 ETI 3/BLDP/Basic Design (IDP) of ETI 3 22 days?  Fri2.11.18 Mon 3.12.18 T fEI’C ETI Contractor
359 ETI 3/BLDP/EMS Approval of IDP of ETI 3 10 days? Tue 4.12.18 Mon 17.12.18 lEMS
360 ETI 3/BLDP/Review of ETI 3 IDP by Revision Committee 33 days Tue 18.12.18  Tue 5.2.19 - Revision Committee
361 ETI 3/BLDP/IDP of ETI 3 approved by Revision Committee 1 day? Wed 6.2.19 Wed 6.2.19 #5 2
362 ETI 3/BLDP/Design for Building Permit (PGD) of ETI 3 33days?  Fri4.1.19 Thu 21.2.19 T PC ETI Contractor
363 ETI 3/BLDP/EMS Approval of PGD of ETI 3 10 days? Fri 22.2.19 Thu 7.3.19 - EMS
364 ETI 3/BLDP/Technical Control of PGD of ETI 3 15 days? Fri 8.3.19 Thu 28.3.19 'f‘TC ETI
365 ETI 3/BLDP/PGD of ETI 3 approved by Technical Control 1 day? Fri 29.3.19 Fri 29.3.19 293
366 ETI 3/BLDP/Application for BLDP for ETI 3 1 day? Fri 3.1.20 Fri 3.1.20 % 3.1
367 ETI 3/BLDP/Processing of BLDP Application for ETI 3 5 days? Mon 6.1.20 Mon 13.1.20 ‘51 MINISTRY OF CONSTRUCTION
368 ETI 3/BLDP/Building Permit for ETI 3- Issued 1 day? Tue 14.1.20 Tue 14.1.20 3'714-1
369 ETI 3/BLDP/Building Permit for ETI 3- Effective 1 day? Wed 12.2.20  Wed 12.2.20 Y 122
370 ETI/ELECTRICITY TRANSMISSION INFRASTRUCTURE 10 kV (ETI 2) LNDF CONSUMERS 279 days? Tue 8.5.18 Tue 11.6.19 I 1
371 ETI 2/Request for the Agreement on Technical Documentation 1 day? Tue 8.5.18 Tue 8.5.18 ﬂv 8.5
372 | ETI 2/Draft of Agreement on Technical Documentation 10 days? Wed 9.5.18 Tue 22.5.18 Y EMS
Task Summary 1 Inactive Milestone Duration-only Start-only C External Milestone & Critical Split
Date: Mon 10.7.17 Split Project Summary I I Inactive Summary Manual Summary Rollup s Finish-only il Deadline 4 Progress
Milestone L 4 Inactive Task Manual Task I I Manual Summary 1 External Tasks Critical Manual Progress
2017-07-10 RO_P-042-EN-17.mpp Page 6 IME ENERGOPROJEKT

ENTEL p.l.c.




Syee PPP PROJECT FOR THE CITY OF BELGRADE FOR THE PROVISION OF SERVICES OF TREATMENT AND DISPOSAL OF RESIDUAL SOLID WASTE

,\ I-Environment

- ‘ Investments Limited

ID Task Name Duration Start Finish 2018 2019 2020 2021 2022 2023
Half 2, 2017 Half 1, 2018 Half 2, 2018 Half 1, 2019 Half 2, 2019 Half 1, 2020 Half 2, 2020 Half 1, 2021 Half 2, 2021 Half 1, 2022 Half 2, 2022 Half 1, 2023
Y N T S N T 2 T T S T ¥/ N 2 S N T VN 2 S T /2 T T S YU e Y/ O VO T S O Y A R A Y/
373 | ETI 2/Conclusion of Agreement on Technical Documentation 10 days? Wed 23.5.18  Tue5.6.18 TSPV
374 ETI 2/Location Conditions 151 days? Wed 6.6.18 Fri4.1.19 I £
375 ETI 2/LC/Conceptual Solution (IDR) for ETI 2 25 days? Wed 6.6.18 Tue 10.7.18 4 l?EPC LNDF Contractor
376 ETI 2/LC/Approval of IDR for ETI 2 by ODS EPS Distribution Co. 10 days? Wed 11.7.18  Tue 24.7.18 EPS Distribution Co
377 ETI 2/LC/Application for LC for ETI 2 0 days? Tue27.11.18  Tue27.11.18 "oiv27-11
378 ETI 2/LC/Processing of Application for ETI 2 25 days? Wed 28.11.18 Thu3.1.19 —LMUNICIPAL AUTHORITY
379 ETI 2/LC/Issuance of LC for ETI 2 0 days? Fri4.1.19 Fri4.1.19 s 4.1
380 ETI 2/Building Permit 107 days? Tue 8.1.19 Tue 11.6.19 L 1
381 ETI 2/BLDP/Design for Building Permit (PGD) of ETI 2 50 days? Tue 8.1.19 Tue 19.3.19 | - EPC LNDF Contractor
382 ETI 2/BLDP/Approval of PGD of ETI 2 by ODS EPS Distribution Company 10 days?  Wed 20.3.19  Tue 2.4.19 - EPS Distribution Co
383 ETI 2/BLDP/Technical Control of PGD of ETI 2 15 days?  Wed 3.4.19 Tue 23.4.19 'WTC Landfill
384 ETI 2/BLDP/PGD of ETI 2 approved by Technical Control 0 days? Wed 24.4.19  Wed 24.4.19 { 24.4
385 ETI 2/BLDP/Application for BLDP for ETI 2 0 days? Mon 6.5.19 Mon 6.5.19 % 65
386 ETI 2/BLDP/Processing of BLDP Application for ETI 2 5 days? Tue 7.5.19 Mon 13.5.19 lMUNICIPAL AUTHORITY
387 ETI 2/BLDP/Building Permit for ETI 2- Issued 0 days? Mon 13.5.19  Mon 13.5.19 0113-5
388 ETI 2/BLDP/Building Permit for ETI 2- Effective 0 days? Tue 11.6.19 Tue 11.6.19 ¢ 11.6
389 |EFFECTIVE DATE OF THE PPP CONTRACT 1 day? Mon 31.12.18 Mon 31.12.18 31.12
390 |PRE-CONSTRUCTION PERMITTING/PCPER 49 days?  Tue 2.10.18 Fri 7.12.18 I
391 PCSPER/IDR for Temporary Connections & Diversion of existing infrsctr 15 days? Tue 2.10.18 Mon 22.10.18 i PC LNDF Contractor
392 | PCPER/Application for LC for Temp Conn 1 day? Tue 23.10.18  Tue 23.10.18 @ 23.10
393 | PCPER/Issuance of LC for Temp Conn 16 days Wed 24.10.18 Wed 14.11.18 ¥+ MUNICIPAL AUTHORITY
394 PCPER/IDP for Temp Conn 20 days? Thu 1.11.18 Wed 28.11.18 T ?FC LNDF Contractar
395 | PCPER/Application for Temp BP for Temp Conn 1 day? Thu29.11.18 Thu29.11.18 129-11
396 PCPER/Issuance of BP for Temp Conn 5 days Fri 30.11.18 Thu 6.12.18 ik UNICIPAL AUTHORITY
397 | PCPER/BP for Temp Conn and Div of infrs ISSUED 1 day? Fri 7.12.18 Fri 7.12.18 * ’?-12
398 |CONSTRUCTION OF EfW/CNSTR EfW 777 days? Mon 17.9.18  Thu 30.9.21 I | 1
399 | CNSTR EfW/Design for Execution (PZI) 570 days Mon 17.9.18  Wed 9.12.20 PC EfW CW Sub-Contractor
400 | CNSTR EfW/Procurement & Manufacturing of Equipment 400 days? Thu3.1.19 Fri 14.8.20 b | EPC EfW Co
401 CNSTR EfW/Transportation & Delivery of Equipment 292 days Thu 27.6.19 Wed 26.8.20 | EPC E
402 | CNSTR EfW/Civil Works Activities 656 days  Thu3.1.19 Thu 29.7.21 b | EPC EfW CW Sub-Contractor
403 | CNSTR EfW/Erection of Process Equipment 353 days Thu31.10.19 Wed 31.3.21 ( 3 | EPC EfW Contractor
404 CNSTR EfW/Mechanical & Electrical Completion (preliminary) 1 day? Fri5.3.21 Fri5.3.21 ( 5.3
405 | CNSTR EfW/Mechanical & Electrical Completion (final) 1 day? Wed 31.3.21  Wed 31.3.21 " EPC EfW Contractor
406 | CNSTR EfW/As-built Design (PIO) 678 days?  Fri 18.1.19 Mon 13.9.21 D EPC EfW CW Sub-Contractor
407 CNSTR EfW/HV power available for pre-commissioning 1 day? Thu 29.10.20 Thu 29.10.20 hd ractor
408 CNSTR EfW/Tests on Taking over 149 days? Mon 8.3.21 Thu 30.9.21 1
409 CNSTR EfW/Pre-commissioning (cold test period) 62 days Mon 8.3.21 Tue 1.6.21 EPC EfW Contractor
410 CNSTR EfW/Construction Completion Report ( Start of Commissioning) 1 day? Tue 1.6.21 Tue 1.6.21 l 1.6
411 CNSTR EfW/Commissioning (Hot Test period) 63 days Wed 2.6.21 Tue 31.8.21 B - EPC EfW Contractor
412 CNSTR EfW/Waste ready for utilization 1 day? Thu 24.6.21 Thu 24.6.21 Lbﬂ 24.6
413 CNSTR EfW/First firing with waste 1 day? Fri 25.6.21 Fri 25.6.21 OQ%-G
414 CNSTR EfW/Turbine synchronization 1 day? Mon 9.8.21 Mon 9.8.21 % 9.8
415 CNSTR EfW/Trial operation 10 days? Tue 10.8.21 Mon 23.8.21 ¥ EPC EfW Contractor
416 CNSTR EfW/Electrical power exportation 1 day? Mon 23.8.21  Mon 23.8.21 0#133-8
417 CNSTR EfW/Trial operation Issued 1 day? Tue 24.8.21 Tue 24.8.21 & 2438
418 CNSTR EfW/Reliability Test ( 30 days ) 23 days Wed 25.8.21  Fri24.9.21 T EPC EfW | Contractor
419 CNSTR EfW/Reliability Test Certificate 1 day? Mon 27.9.21  Mon 27.9.21 ¢ 27.9
420 CNSTR EfW/Minimum Performance Tests 2 days? Thu 23.9.21 Fri 24.9.21 ;LPC EfW Contractor
421 CNSTR EfW/Minimum Performance Tests Approval 1 day? Mon 27.9.21 Mon 27.9.21 l27-9
422 CNSTR EfW/Visual Internal Inspection 2 days? Tue 28.9.21 Wed 29.9.21 lEPC EfW Contractor
423 CNSTR EfW/Taking Over 1 day? Thu 30.9.21 Thu 30.9.21 ¢ 309
424 |CNSTR BgEng/Biogas Engine Platform 235days? Thu29.10.20 Thu30.9.21 I 1
425 CNSTR BgEng/Mechanical & Electrical Completion 88 days? Tue 24.11.20 Wed 31.3.21 «Biogas Engine Supplier
426 CNSTR BgEng/Power available for Pre-commissioning 0 days Thu 29.10.20 Thu 29.10.20 ®
427 CNSTR BgEng/Commissioning & Technical Inspection 100 days Wed 14.4.21  Tue 31.8.21 T? 4Tl Committee (LNDF)
428 | CNSTR BgEng/Bio-gas ready for utilization 1 day? Thu 24.6.21 Thu 24.6.21 24.6
429 CNSTR BgEng/First firing with Bio-gas 1 day? Fri 25.6.21 Fri 25.6.21 025]-5
430 | CNSTR BgEng/Bio-gas Engine synchronization 1 day? Mon 9.8.21 Mon 9.8.21 % 9.8
431 | CNSTR BgEng/Trial operation 10 days Tue 10.8.21 Mon 23.8.21 ~ [Biogas Engine Supplier
432 | CNSTR BgEng/Electrical power exportation 1 day? Tue 24.8.21 Tue 24.8.21 o 248
433 | CNSTR BgEng/Trial operation Issued 1 day? Tue 24.8.21 Tue 24.8.21 ¢ 248
434 | CNSTR BgEng/Reliability Test ( 30 days ) 23 days Wed 25.8.21  Fri24.9.21 T - Biogas Engine Supplier
Task Summary 1 Inactive Milestone Duration-only C External Milestone & Critical Split
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435 | CNSTR BgEng/Reliability Test Certificate 1 day? Mon 27.9.21  Mon 27.9.21 ¢ 279
436 | CNSTR BgEng/Minimum Performance Tests 2 days? Thu 23.9.21 Fri 24.9.21 fBioyas Engine Supplier
437 | CNSTR BgEng/Minimum Performance Tests Approval 1 day? Mon 27.9.21  Mon 27.9.21 ¢ 279
438 | CNSTR BgEng/Visual Internal Inspection 2 days? Tue 28.9.21 Wed 29.9.21 :Biogas Engine Supplier
439 | CNSTR BgEng/Taking Over 1 day? Thu 30.9.21 Thu 30.9.21 ¢ 30.9
440 |PERMITTING EfW & Biogas Engines 689 days? Thu20.12.18 Thu2.9.21
441 PERM EfW&BgEng/Notification on commencement of Construction Works 1 day? Thu20.12.18  Thu20.12.18 20.12
442 | PERM EfW&BgEng/Geodetic Marking of CW Line and Regulation Line 5 days Fri 21.12.18 Thu 27.12.18 "EPC EfW CW Sub-Contractor
443 | PERM EfW&BgEng/Notification on completion of foundation works; 1 day? Thu 30.5.19 Thu 30.5.19 Y 305
444 | PERM EfW&BgEng/Notif. on completion of basic civil-structural works 1 day? Thu 19.9.19 Thu 19.9.19 ¢ 199
445 | PERM EfW&BgEng/Supervising of Construction Works 634 days  Thu3.1.19 Tue 29.6.21 b EMPLOYER
446 PERM EfW&BgEng/Requirement for Approval of Conn. to Power Grid 1 day? Fri 7.8.20 Fri 7.8.20 itting Consultant
447 | PERM EfW&BgEng/Approval for Conn. to Power Grid 1 day? Mon 21.9.20  Mon 21.9.20 o219
448 PERM EfW&BgEng/Req. to EMS for Putting EfW&BgEng into Trial Operation 1 day? Mon 28.9.20 Mon 28.9.20 ermitting Consultant
449 PERM EfW&BgEng/Protocol with EMS for Putting EfW&BgEng into Trial Operation 45 days? Wed 29.7.20  Tue 29.9.20 Ms
450 | PERM EfW&BgEng/Signing of Protocol with EMS 1 day? Wed 30.9.20  Wed 30.9.20 30.9
451 PERM EfW&BgEng/Geodetic Monitoring Survey Report 22 days? Wed 2.6.21 Thu 1.7.21 ‘! EPC EfW|CW Sub-Contractor
452 PERM EfW&BgEng/Survey of Geodetic Work-Aboveground 22 days? Wed 2.6.21 Thu 1.7.21 y EPC EfW CW Sub-Contractor
453 PERM EfW&BgEng/Survey of Geodetic Work-Underground 22 days? Wed 2.6.21 Thu 1.7.21 ‘+ EPC EfW CW Sub-Contractor
454 PERM EfW&BgEng/Conformity Assessment of FF Installations 140 days? Thu10.12.20 Tue 29.6.21 1
455 PERM EfW&BgEng/Submission of Design for Execution to Authority 1 day? Thu10.12.20  Thu 10.12.20 {10-12
456 PERM EfW&BgEng/Approval on Design for Execution 60 days? Fri 11.12.20 Wed 10.3.21 MINISTRY OF INTERIOR
457 PERM EfW&BgEng/Inspection of FF Installations at the Site 10 days? Wed 16.6.21  Tue 29.6.21 %2 MINISTRY OF INTERIOR
458 PERM EfW/Usage Permit EfW 111 days? Thul.4.21 Thu 2.9.21
459 PERM EfW/Technical Inspection EfW 80 days Thu 1.4.21 Wed 21.7.21 b - Tl Committee (EfW)
460 PERM EfW/Act on Approval of Commissioning of EfW 1 day? Fri 6.8.21 Fri 6.8.21
461 PERM EfW/Fulfillment of Conditions for EfW Use Permit 0 days Tue 24.8.21 Tue 24.8.21 8
462 PERM EfW/Request for EfW Use Permit 1 day? Wed 25.8.21 Wed 25.8.21 -8
463 PERM EfW/Delivery of EfW Use Permit 1 day Thu 2.9.21 Thu 2.9.21 9
464 |READINESS DATE OF EFW PLANT 1 day Mon 9.8.21 Mon 9.8.21
465 |ACCEPTANCE DATE OF EFW PLANT 1 day? Fri 1.10.21 Fri 1.10.21 71.10
466 |READINESS DATE OF HEAT OFFTAKE FACILITY 1 day? Mon 9.8.21 Mon 9.8.21
467 |PERM BgEng/Usage Permit of Biogas Engine Platform 102 days? Wed 14.4.21 Thu2.9.21 | —
468 PERM BgEng/Technical Inspection of Biogas Engine 71 days Wed 14.4.21  Wed 21.7.21 i mittee (EfW)
469 PERM BgEng/Act on Approval of Commissioning of Biogas Engine 0 days Fri 6.8.21 Fri 6.8.21
470 PERM BgEng/Fulfillment of Conditions for Biogas Engine Use Permit 0 days Tue 24.8.21 Tue 24.8.21 8
471 PERM BgEng/Request for Biogas Engine Use Permit 1 day? Wed 25.8.21 Wed 25.8.21 -8
472 PERM BgEng/Delivery of Biogas Engine Use Permit 1 day Thu 2.9.21 Thu 2.9.21 9
473 |READINESS DATE OF BIOGAS ENGINE PLANT 1 day? Mon 9.8.21 Mon 9.8.21
474 |ACCEPTANCE DATE OF BIOGAS ENGINE PLANT 1 day? Fri 1.10.21 Fri 1.10.21 ¢ 110
475 |CONSTRUCTION OF ETI 3 & ETI 1 (OHL 110 kV & CONNECTING FACILITY) 390 days?  Fri 8.5.20 Fri12.11.21 1
476 | CNSTR ETI 3&ET1/Design for Execution (PZI) 63 days? Fri 8.5.20 Tue 4.8.20 - EPCETI Contractor
477 | CNSTR ETI 3&ET1/Technical control of PZI by EMS 25 days Wed 5.8.20 Tue 8.9.20 4 h EMS
478 CNSTR ETI 3&ET1/Request for the Agreement on Construction Supervising 1 day? Wed 16.9.20 Wed 16.9.20 Wﬁ
479 CNSTR ETI 3&ET1/Draft of the Agreement on Construction Supervising 10 days? Thu 18.2.21 Wed 3.3.21 - h EMS
480 CNSTR ETI 3&ET1/Conclusion of the Agreement on Construction Supervising 20 days? Thu 4.3.21 Wed 31.3.21 Y SPV
481 CNSTR ETI 3&ET1/Erection of OHL 110 kV 161 days? Thul.4.21 Fri12.11.21 1
482 CNSTR ETI 3&ETI1/Erection Works 120 days? Thu1.4.21 Wed 15.9.21 B - EPC ETI Contractor
483 CNSTR ETI 3&ETI1/Technical Inspection 15 days Thu 16.9.21 Wed 6.10.21 lEMS
484 CNSTR ETI 3&ETI1/Functional Tests 10 days Thu 7.10.21 Wed 20.10.21 1'EMS
485 CNSTR ETI 3&ETI1/Act on Approval of Partial Commissioning 1 day? Thu21.10.21  Thu21.10.21 121-10
486 CNSTR ETI 3&ETI1/Fulfillment of Conditions for Usage Permit 15 days Fri 22.10.21 Fri12.11.21 Tl Commiittee (ETI);TI Committee (LNDF)
487 CNSTR ETI 3/Final Functional Tests of ETI/EfW 15days?  Wed 2.6.21 Tue 22.6.21 2 EPCEETI Contractor
488 CNSTR ETI 3/Trial operation of ETI/EfW 13 days Mon 9.8.21 Wed 25.8.21 = EPC ETI Contractor
489 |CNSTR ETI 3/ETI 3 110 kV Usage Permit 6 days? Thu 2.9.21 Thu 9.9.21 1|
490 | CNSTR ETI 3/Application for Usage Permit 1 day Thu 2.9.21 Thu2.9.21 $ 29
491 CNSTR ETI 3/Delivery of Usage Permit 5 days? Fri 3.9.21 Thu 9.9.21 ¥ MINISTRY OF CONSTRUCTION
492 |CONSTRUCTION OF ETI 2 (10 kV) SUPPLY OF LNDF ELECTRICAL CONSUMERS 1 day? Mon 1.5.17 Mon 1.5.17
493 |CNSTR ETI 2/Request for the Agreement on Construction Supervising 1 day? Wed 12.6.19  Wed 12.6.19 qv 12.6
494 |CNSTR ETI 2/Draft of the Agreement on Construction Supervising 10 days? Thu 13.6.19 Wed 26.6.19 "f‘ EMS
495 |CNSTR ETI 2/Conclusion of the Agreement on Construction Supervising 20 days? Thu 27.6.19 Wed 24.7.19 TSPV
496 |CNSTR ETI 2/Erection of ETI 2 (10 kV) 195 days? Thu 25.4.19 Fri 31.1.20 1
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497 | CNSTR ETI 2/Design for Execution (PZI) ETI 2 60 days? Thu 25.4.19 Mon 22.7.19 4 EPC LNDF Contractor
498 | CNSTR ETI 2/CDW Platform 133 days? Thu25.7.19 Fri 31.1.20 I 1
499 CNSTR ETI 2/CDW Platform/Installation Works 22 days? Thu 25.7.19 Fri 23.8.19 )% ERC LNDF Contractor
500 CNSTR ETI 2/CDW Platform/Commissioning & Technical Inspection 10 days Mon 26.8.19  Fri6.9.19 "f‘ EPS Distribution Co
501 CNSTR ETI 2/CDW Platform/Act on Approval of Commissioning of ETI 2-CDW Platform 1 day? Mon 9.9.19 Mon 9.9.19 &99
502 CNSTR ETI 2/CDW Platform/Fulfillment of Conditions for Usage Permit 10 days? Fri3.1.20 Fri 17.1.20 Tl Committee (ETI)
503 CNSTR ETI 2/CDW Platform/Application for Usage Permit 0 days Fri 24.1.20 Fri 24.1.20 ; 24.1
504 CNSTR ETI 2/CDW Platform/Delivery of Usage Permit 0 days Fri 31.1.20 Fri 31.1.20 < 311
505 CNSTR ETI 2/Landfill Operation Platform 43 days? Mon 26.8.19  Wed 23.10.19 1
506 CNSTR ETI 2/LOP Platform/Installation Works 22 days Mon 26.8.19  Tue 24.9.19 Y|, EPC LNDF Contractor
507 CNSTR ETI 2/LOP Platform/Functional Tests 10 days Wed 25.9.19  Tue 8.10.19 ¥ EPS Distribution Co
508 CNSTR ETI 2/LOP Platform/Power available at Site 1 day? Wed 9.10.19  Wed 9.10.19 ¢ 9.10
509 CNSTR ETI 2/LOP Platform/Fulfillment of Conditions for Usage Permit 1 day Wed 9.10.19  Wed 9.10.19 7Tl Committee (ETI)
510 CNSTR ETI 2/LOP Platform/Application for Usage Permit 0 days Wed 16.10.19 Wed 16.10.19 16.10
511 CNSTR ETI 2/LOP Platform/Delivery of Usage Permit 0 days Wed 23.10.19 Wed 23.10.19 23.10
512 | CNSTR ETI 2/LTP Platform 42 days?  Wed 25.9.19  Fri22.11.19 1
513 CNSTR ETI 2/LTP Platform/Installation Works 22 days? Wed 25.9.19  Thu 24.10.19 -~ - EPC LNDF Contractor
514 CNSTR ETI 2/LTP Platform/Functional Tests 10 days Fri 25.10.19 Thu 7.11.19 f PS Distribution Co
515 CNSTR ETI 2/LTP Platform/Power available at Site 1 day? Fri 8.11.19 Fri 8.11.19 Io 8.11
516 CNSTR ETI 2/LTP Platform/Fulfillment of Conditions for Usage Permit 10 days? Fri 25.10.19 Thu 7.11.19 [1 Committee (ETI)
517 CNSTR ETI 2/LTP Platform/Application for Usage Permit 0 days Fri 15.11.19 Fri 15.11.19 ﬁ 15.11
518 CNSTR ETI 2/LTP Platform/Delivery of Usage Permit 0 days Fri 22.11.19 Fri 22.11.19 [ 22.11
519 |CONSTRUCTION OF PROTECTING DAM 253days  Thu3.1.19 Tue 31.12.19 b ary
520 |CONSTRUCTION OF LANDFILLS 941 days? Wed 24.10.18 Thu 30.6.22 ‘
521 CNSTR LNDF/Design for Execution (PZl) INTERIM PHASE 150 days? Wed 24.10.18 Thu 30.5.19 EPC LNDF Contracto
522 | CNSTR LNDF/Design for Execution (PZI) SERVICE PHASE 150 days Fri 31.5.19 Fri 27.12.19 4 l EPC LNDF Contractor
523 | CNSTR LNDF/Preliminary Works 123 days Thu 3.1.19 Mon 1.7.19 b EPC LNDF Contractor
524 | CNSTR LNDF/Road (Entrance to Uphill Ponds Platform) 69 days? Tue 12.3.19 Wed 19.6.19 b EPC LNDF Contrac
525 | CNSTR LNDF/Road (Uphill ponds platform to Downhill ponds platform) 114 days Thu 3.1.19 Tue 18.6.19 b — EPC LNDF Contrac
526 | CNSTR LNDF/Gravel Road linear 75 days Fri 14.6.19 Thu 26.9.19 I EPC LNDF Contractor
527 | CNSTR LNDF/ Interim landfill 178 days Mon 22.4.19  Tue 31.12.19 - - EPC LNDF Contractor
528 CNSTR LNDF/Platforms 178 days? Mon 22.4.19  Tue 31.12.19 ! ‘
529 CNSTR LNDF/Platforms/CDW Platform 171 days? Mon22.4.19  Fri20.12.19 I 1
530 CNSTR LNDF/Platforms/CDW Platform/Civil Works 167 days Mon 22.4.19  Mon 16.12.19 h 4 PC LNDF Contractor
531 CNSTR LNDF/Platforms/CDW Platform/Electricity network 142 days  Wed 5.6.19 Fri 20.12.19 — EPC LNDF Contractor
532 CNSTR LNDF/Platforms/CDW Platform/Water network 142 days?  Wed 5.6.19 Fri 20.12.19 — EPC LNDF Contractor
533 CNSTR LNDF/Platforms/CDW Platform/Waste water network 142 days? Wed 5.6.19 Fri 20.12.19 o EPC LNDF Contractor
534 CNSTR LNDF/Platforms/Uphill Ponds Platform 64 days Thu 20.6.19 Tue 17.9.19 ) EPC LNDF Contractor
535 CNSTR LNDF/Platforms/Downhill Ponds and LTP 43 days Wed 18.9.19  Mon 18.11.19 Y - [EPC/LNDF Contractor
536 CNSTR LNDF/Platforms/Landfill Operation Platform 138 days? Thu 20.6.19 Tue 31.12.19 I —
537 CNSTR LNDF/Platforms/LOP Platform/Excavating Works 43 days Thu 20.6.19 Mon 19.8.19 h “ - EPC LNDF Contractor
538 CNSTR LNDF/Platforms/LOP Platform/Electricity network 106 days Mon 5.8.19 Tue 31.12.19 b | EPC LNDF Contractor
539 CNSTR LNDF/Platforms/LOP Platform/Water network 106 days? Mon 5.8.19 Tue 31.12.19 —) : EPC LNDF Contractor
540 CNSTR LNDF/Platforms/LOP Platform/Waste water network 106 days? Mon 5.8.19 Tue 31.12.19 —) '|EPC LNDF Contractor
541 CNSTR LNDF/Platforms/LOP Platform/Slab Construction 54 days Tue 20.8.19 Fri 1.11.19 — EPC/LNDF Contractor
542 CNSTR LNDF/Platforms/LOP Platform/Office Building 95 days Tue 20.8.19 Tue 31.12.19 + | EPC LNDF Contractor
543 CNSTR LNDF/Platforms/LOP Platform/Washing Area 63 days Tue 20.8.19 Fri 15.11.19 D EPC LNDF Contractor
544 CNSTR LNDF/Platforms/LOP Platform/Fuel Station 63 days? Tue 20.8.19 Fri 15.11.19 ) EPC LNDF Contractor
545 CNSTR LNDF/Platforms/LOP Platform/Workshop Shelter 84 days Tue 20.8.19 Mon 16.12.19 ) PC LNDF Contractor
546 CNSTR LNDF/Platforms/LOP Platform/Storage Warehouse for dangerous waste 63 days? Tue 20.8.19 Fri 15.11.19 Dy EPC LNDF Contractor
547 CNSTR LNDF/Platforms/LOP Platform/On-site waste water treatment micro-station 63 days? Tue 20.8.19 Fri 15.11.19 P EPC LNDF Contractor
548 | CNSTR LNDF/Inert Landfill 252days  Thu20.6.19 Fri 12.6.20 h - EPC LNDF Contractor
549 | CNSTR LNDF/Runoff Water Ponds 85 days Mon 19.8.19  Mon 16.12.19 ) - EPC LNDF Contractor
550 | CNSTR LNDF/Leachate Ponds 85 days Mon 19.8.19  Mon 16.12.19 ) - EPC LNDF Contractor
551 | INTERIM SERVICE COMMENCEMENT DATE 0 days Tue31.12.19  Tue 31.12.19 3112
552 CNSTR LNDF/Existing Landfill Remediation 639 days Fri3.1.20 Thu 30.6.22
553 CNSTR LNDF/Existing Landfill Remediation/Civil Works 639 days Fri 3.1.20 Thu 30.6.22 f' EPC LNDF Contractor
554 CNSTR LNDF/Existing Landfill Remediation/Biogas system 120 days Mon 5.4.21 Fri 17.9.21 | EPC LNDF Contractor
555 | CNSTR LNDF/Residual and Unprocessed Landfills 257 days Fri 3.1.20 Thu 31.12.20 i EPC LNDF Contractor
556 CNSTR LNDF/Other Works 838 days?  Fri22.3.19 Thu 30.6.22 I
557 CNSTR LNDF/Other Works/Electricity network 496 days Mon 22.7.19  Mon 28.6.21 ) ‘ EPC LNDF Contractor
558 CNSTR LNDF/Other Works/Telephone network 309 days Mon 22.7.19  Thu 1.10.20 ) : EPC LNDF Contractor
Task Summary 1 Inactive Milestone Duration-only Start-only C External Milestone & Critical Split
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559 CNSTR LNDF/Other Works/Water network 309 days? Mon22.7.19  Thu1.10.20 ) ‘ EPC LNDF Contr#tor
560 CNSTR LNDF/Other Works/Waste Water network 309days? Mon22.7.19  Thu1.10.20 ) | EPC LNDF Contractor
561 CNSTR LNDF/Other Works/Qil separators 108 days  Tue 21.5.19 Thu 17.10.19 ) EPC LNDF Contractor
562 CNSTR LNDF/Other Works/Fences 44 days Mon 2.5.22 Thu 30.6.22 EPC LNDF Contractor
563 CNSTR LNDF/Other Works/Green belt 44 days Mon 2.5.22 Thu 30.6.22 EPC LNDF Contractor
564 CNSTR LNDF/Other Works/Weight bridge 104 days Mon 22.4.19  Tue 17.9.19 - - EPC LNDE Contractor
565 CNSTR LNDF/Other Works/Tire washing devices 108 days  Tue 21.5.19 Thu 17.10.19 ) EPC LNDF Contractor
566 CNSTR LNDF/Other Works/Tarpaulin removal area 107 days  Thu20.6.19 Mon 18.11.19 ) EP? LNDF Contractor
567 CNSTR LNDF/Other Works/Technical inspection 579 days Fri 22.3.19 Mon 28.6.21 - Tl Commiittee (LNDF)
568 CNSTR LNDF/Erection&Commissioning of Process equipment 90 days? Tue 10.9.19 Fri17.1.20 I
569 CNSTR LNDF/Leachate Treatment Plant (LTP) 53 days? Thu31.10.19  Fri17.1.20 I
570 CNSTR LNDF/LTP Mechanical & Electrical Completion 20 days Thu31.10.19 Thu28.11.19 u LTP Supplier
571 CNSTR LNDF/LTP Power available for Pre-commissioning 1 day? Tue 12.11.19  Tue 12.11.19 lﬂm 1
572 CNSTR LNDF/LTP Commissioning & Technical Inspection 21 days Fri 29.11.19 Fri 27.12.19 a IT Committee (LNDF)
573 CNSTR LNDF/LTP Plant Ready for Trial Operation 1 day? Mon 30.12.19 Mon 30.12.19 4] 30.12
574 CNSTR LNDF/LTP Trial Operation 10 days?  Fri3.1.20 Fri 17.1.20 Y SPv
575 CNSTR LNDF/CDW Operating Equipment (CDW) 90 days? Tue 10.9.19 Fri 17.1.20 I
576 CNSTR LNDF/CDW Mechanical & Electrical Completion 53 days Mon 16.9.19  Thu 28.11.19 o | ERC LNDF Contractor
577 CNSTR LNDF/CDW Power available for Pre-commissioning 1 day? Tue 10.9.19 Tue 10.9.19 €109 LL
578 CNSTR LNDF/CDW Commissioning & Technical Inspection 21 days Fri 29.11.19 Fri 27.12.19 A i Tl Committee (LNDF)
579 CNSTR LNDF/CDW Plant Ready for Trial Operation 1 day? Mon 30.12.19 Mon 30.12.19 &[30.12
580 CNSTR LNDF/CDW Trial Operation 10 days?  Fri3.1.20 Fri 17.1.20 Ti SPV
581 CNSTR LNDF/Entrance & Weighing Area (EWA) 84 days? Wed 18.9.19  Fri 17.1.20 I
582 CNSTR LNDF/EWA Mechanical & Electrical Completion 51 days Wed 18.9.19  Thu28.11.19 T | ER C LNDF Contractor
583 CNSTR LNDF/EWA Power available for Pre-commissioning 1 day? Wed 4.12.19 Wed 4.12.19 ‘& 412
584 CNSTR LNDF/EWA Commissioning & Technical Inspection 21 days Fri 29.11.19 Fri 27.12.19 - TI Committee (LNDF)
585 CNSTR LNDF/EWA Plant Ready for Trial Operation 1 day? Mon 30.12.19 Mon 30.12.19 ¢/30.12
586 CNSTR LNDF/EWA Trial Operation 10 days?  Fri3.1.20 Fri 17.1.20 Y1 SPV
587 READINESS DATE OF LANDFILL FACILITIES 1 day? Tue31.12.19  Tue 31.12.19 3112
588 AACCEPTANCE DATE OF LANDFILL FACILITIES 1 day? Mon 20.1.20  Mon 20.1.20 & 20.1
589 |PERMITTING LANDFILLS INTERIM PHASE/PERM LNDF INT 276 days? Tue20.11.18  Fri20.12.19 1
590 | PERM LNDF INT/Notification on commencement of Construction 0 days? Thu20.12.18  Thu 20.12.18 »e|20.12
591 PERM LNDF INT/Connection to Infrastructure 31 days? Thu 7.11.19 Fri 20.12.19 |
592 PERM LNDF INT/Application for Connections to Infrstr. 1 day? Thu 7.11.19 Thu 7.11.19 1
593 PERM LNDF INT/Approval for Connections to Infrstr. 14 days Mon 2.12.19  Thu 19.12.19 1|5 PC EfW CW Sub-Contractor;EPC LNDF Contractor
594 PERM LNDF INT/Landf Connected to Infrstr. 1 day? Fri 20.12.19 Fri 20.12.19 #]/20.12
595 PERM LNDF INT/Conformity Assessment of FF installations 139 days?  Fri31.5.19 Thu 12.12.19 ! 1
596 PERM LNDF INT/Submission of PZI to Authority 1 day? Fri31.5.19 Fri 31.5.19 {31-5
597 PERM LNDF INT/Approval on PZI 60 days? Mon 3.6.19 Fri 23.8.19 MINISTRY OF INTERIOR
598 PERM LNDF INT/Inspection of FF installations at the Site 10 days? Fri 29.11.19 Thu 12.12.19 MINISTRY OF INTERIOR
599 PERM LNDF INT/Water Permit 276 days? Tue 20.11.18  Fri 20.12.19 1
600 PERM LNDF INT/Request for Water Consent 22 days?  Tue20.11.18 Wed 19.12.18 )-- - [Permitting Consultant
601 PERM LNDF INT/Procedure upon Request for Water Consent 30 days? Thu20.12.18 Mon 4.2.19 Y Water State Company
602 PERM LNDF INT/Request for Water Permit 1 day? Wed 6.11.19  Wed 6.11.19 P 6.11
603 PERM LNDF INT/Procedure upon Request for Water Permit 30 days? Thu 7.11.19 Thu 19.12.19 P4 - MINISTRY OF ENVIRONMENT
604 PERM LNDF INT/Issuance of Water Permit 1 day? Fri 20.12.19 Fri 20.12.19 &20.12
605 RULING ON FITNESS TO PROVIDE COMMUNAL SERVICE 15days? Wed11.12.19 Tue 31.12.19 4
606 |PERM LNDF INT/Usage Permits of INTERIM PHASE 46 days? Thu 28.11.19 Tue 4.2.20 I | 1
607 PERM LNDF INT/Technical Inspection of CW INTERIM PHASE 22 days Thu28.11.19  Fri27.12.19 S TI Committee (LNDF)
608 | PERM LNDF INT/Act on Approval of Commissioning of INTERIM PHASE 0 days Tue 31.12.19  Tue 31.12.19 ye B1.12
609 PERM LNDF INT/Fulfillment of Conditions for INT PH Use Permit 10 days? Fri3.1.20 Fri 17.1.20 | TI Committee (LNDF)
610 PERM LNDF INT/Application for Usage Permit INTERIM PHASE 1 day? Mon 27.1.20 Mon 27.1.20
611 PERM LNDF INT/Interim Landfill 1 day? Mon 27.1.20  Mon 27.1.20 27.1
612 PERM LNDF INT/Inert Landfill (1st Stage) 1 day? Mon 27.1.20 Mon 27.1.20 271
613 PERM LNDF INT/Entrance & Weighing Area 1 day? Mon 27.1.20 Mon 27.1.20 271
614 PERM LNDF INT/Landfill Operation Platform 1 day? Mon 27.1.20  Mon 27.1.20 27.1
615 PERM LNDF INT/Ponds Platform 1 day? Mon 27.1.20  Mon 27.1.20 27.1
616 PERM LNDF INT/Leachate Treatment Platform 1 day? Mon 27.1.20  Mon 27.1.20 27.1
617 PERM LNDF INT/CDW Operating Platform 1 day? Mon 27.1.20  Mon 27.1.20 27.1
618 PERM LNDF INT/Internal Roads of INTERIM PHASE 1 day? Mon 27.1.20  Mon 27.1.20 ¢ 271
619 PERM LNDF INT/Delivering of Usage Permits INTERIM PHASE 1 day? Tue 4.2.20 Tue 4.2.20 T 4.2
620 |PERMITTING LANDFILLS SERVICE PHASE/PERM LNDF SRV 401 days? Mon 30.12.19 Fri23.7.21 1
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621 PERM LNDF SRV/Conformity Assessment of FF installations 389 days? Mon 30.12.19 Wed 7.7.21 1
622 PERM LNDF SRV/Submission of PZI to Authority 1 day? Mon 30.12.19 Mon 30.12.19 ii30-12
623 PERM LNDF SRV/Approval on PZI 60 days? Tue 31.12.19  Thu 26.3.20 MINISTRY OF INTERIOR
624 PERM LNDF SRV/Inspection of FF installations on Site 10 days? Thu 24.6.21 Wed 7.7.21 MINISTRY OF INTERIOR
625 PERM LNDF SRV/Water Permit 32 days? Thu 10.6.21 Fri 23.7.21 1
626 PERM LNDF SRV/Request for Water Permit 1 day? Thu 10.6.21 Thu 10.6.21 m 10.6
627 PERM LNDF SRV/Procedure upon Request for Water Permit 30 days? Fri 11.6.21 Thu 22.7.21 " MINISTRY OF ENVIRONMENT
628 PERM LNDF SRV/Issuance of Water Permit EfW 1 day? Fri 23.7.21 Fri23.7.21 * 23.7
629 |PERM LNDF SRV/Commissioning of LANDFILLS FOR SERVICE PERIOD 22 days? Thu 24.6.21 Fri 23.7.21 |
630 PERM LNDF SRV/Technical Inspection of LANDFILLS FOR SERVICE PERIOD 22 days? Thu 24.6.21 Fri 23.7.21 N 71| Committee (LNDF)
631 PERM LNDF SRV/Act on App of Commissioning of LANDFILLS FOR SERVICE PERIOD 0 days Fri 23.7.21 Fri 23.7.21 ﬂv 23.7
632 | PERM LNDF SRV/Fulfillment of Conditions for Use Permit 0 days? Fri23.7.21 Fri23.7.21 {23-7
633 |PERM LNDF SRV/Usage Permits for LANDFILLS FOR SERVICE PERIOD 7 days? Mon 26.7.21 Tue 3.8.21
634 PERM LNDF SRV/Usage Permit UNPROCESSED 1 CELL 7 days? Mon 26.7.21 Tue 3.8.21
635 PERM LNDF SRV/Application for Usage Permit UNPROCESSED 1 CELL 1 day? Mon 26.7.21 Mon 26.7.21 26.7
636 PERM LNDF SRV/Delivering of Usage Permit UNPROCESSED 1 CELL 1 day? Tue 3.8.21 Tue 3.8.21 3.8
637 PERM LNDF SRV/Usage Permit RESIDUES 1 CELL 7 days? Mon 26.7.21 Tue 3.8.21
638 PERM LNDF SRV/Application for Usage Permit RESIDUES 1 CELL 1 day? Mon 26.7.21 Mon 26.7.21 125-7
639 PERM LNDF SRV/Delivering of Usage Permit RESIDUES 1 CELL 1 day? Tue 3.8.21 Tue 3.8.21 3.8
640 PERM LNDF SRV/Usage Permit INERT LANDFILL (2nd Stage) 7 days? Mon 26.7.21 Tue 3.8.21
641 PERM LNDF SRV/Application for Usage Permit INERT LNDF 2nd Stage 1 day? Mon 26.7.21 Mon 26.7.21 26.7
642 PERM LNDF SRV/Delivering of Usage Permit INERT LNDF 2nd Stage 1 day? Tue 3.8.21 Tue 3.8.21 3.8
643 PERM LNDF SRV/Usage Permit INTERNAL ROADS FINAL STAGE 7 days? Mon 26.7.21 Tue 3.8.21
644 PERM LNDF SRV/Application for Usage Permit INT ROADS Final Stage 1 day? Mon 26.7.21 Mon 26.7.21 26.7
645 PERM LNDF SRV/Delivering of Usage Permit INT ROADS Final Stage 1 day? Tue 3.8.21 Tue 3.8.21 ¥3.8
646 |[ENERGY LICENSE 59 days? Thu 15.7.21 Tue 5.10.21 I 1
647 ENLICEN/Reports on Facility compliance 5 days? Mon 9.8.21 Fri 13.8.21 YTl Committee (EfW)
648 ENLICEN/Reports on fulfilling of conditions for Professional staff 20 days? Mon 19.7.21 Fri 13.8.21 5PV
649 ENLICEN/Business Plan 22 days? Thu 15.7.21 Fri 13.8.21 <SPV
650 | ENLICEN/Application to Energy Agency 1 day? Fri 3.9.21 Fri 3.9.21 ‘{ 3.9
651 ENLICEN/Processing of Application by Energy Agency 22 days? Mon 6.9.21 Tue 5.10.21 lAERS
652 | ENLICEN/Granting of Energy License 0 days? Tue 5.10.21 Tue 5.10.21 5.10
653 |PERMANENT STATUS OF PRIVILEGED POWER PRODUCER/PERMSTAT-PPP 77 days? Thu 22.7.21 Fri 5.11.21
654 PERMSTAT-PPP/Preparation of Request for Permanent Status of PPP 15 days Thu 22.7.21 Wed 11.8.21 h itting Consultant
655 | PERMSTAT-PPP/Submission of Request for Permanent Status of PPP 1 day? Wed 6.10.21  Wed 6.10.21 16-10
656 | PERMSTAT-PPP/Procedure upon Request for Permanent Status of PPP 22 days Thu 7.10.21 Fri5.11.21 lM|N|5TRY OF ENERGY
657 | PERMSTAT-PPP/Granting Permanent Status of PPP 0 days? Fri5.11.21 Fri5.11.21 ¢ 5.11
658 \WASTE MANAGEMENT PERMIT/INTERIM SERVICES PHASE 326 days? Tue 24.9.19 Wed 30.12.20
659 WMP/INT/Preparation of Request for WMP for Interim services 88 days? Tue 24.9.19 Wed 29.1.20 ) Permitting Consultant
660 WMP/INT/Submission of Request for WMP for Int serv 1 day? Wed 5.2.20 Wed 5.2.20 qv 5.2
661 WMP/INT/Procedure upon Request for WMP for Int services 60 days? Thu 6.2.20 Wed 29.4.20 P4 h MUNICIPAL AUTHORITY
662 | WMP/INT/Issuance of WMP for INTERIM SERVICES 1 day? Thu 30.4.20 Thu 30.4.20 ¢ 30.4
663 WMP/INT/Validity of WMP for INTERIM SERVICES 172 days Mon 4.5.20 Wed 30.12.20 - h
664 |WASTE MANAGEMENT PERMIT/EXTENSION NO 1 339 days? Mon 4.5.20 Thu 26.8.21 I
665 WMP/INT/Preparation of Request for Ext No 1 40 days Mon 4.5.20 Fri 26.6.20 - ‘Jlel:mittingionsuliant
666 | WMP/INT/Submission of Request for Ext No 1 1 day? Mon 29.6.20  Mon 29.6.20 ﬂv 29.6
667 | WMP/INT/Procedure upon Request for Ext No 1 120 days?  Tue 30.6.20 Tue 15.12.20 = MUNlClP L AUTHORITY
668 |  WMP/INT/Validity of WMP Ext No 1 167 days  Thu31.12.20 Thu26.8.21 F I MUNICIPAL AUTHORITY
669 |WASTE MANAGEMENT PERMIT/EXTENSION NO 2 339days? Mon 28.12.20 Tue 26.4.22 J’ J 1
670 | WMP/INT/Preparation of Request for Ext No 2 40 days Mon 28.12.20 Thu 25.2.21 A - Permitting Consultant
671 WMP/INT/Submission of Request for Ext No 2 1 day? Fri 26.2.21 Fri 26.2.21 QZG-Z
672 | WMP/INT/Procedure upon Request for Ext No 2 120 days? Mon 1.3.21 Fri 13.8.21 UNICIPAL AUTHORITY
673 |  WMP/INT/Validity of WMP Ext No 2 169 days Fri 27.8.21 Tue 26.4.22 MUNICIPAL AUTHORITY
674 \WASTE MANAGEMENT PERMIT/SERVICES PHASE 342 days? Thul.4.21 Thu 28.7.22
675 | WMP/SRV/Preparation of Request for WMP for SERVICES PHASE 88 days? Thu1.4.21 Mon 2.8.21 h“ ermitting Consultant
676 WMP/SRV/Request for WMP for SERVICES PHASE 1 day? Fri3.9.21 Fri 3.9.21 vﬂv3-9
677 | WMP/SRV/Procedure upon Request for WMP for PS PHASE 60 days? Mon 6.9.21 Mon 29.11.21 B - MINISTRY OF ENVIRONMENT
678 |  WMP /SRV/Issuance of WMP for SERVICES PHASE 1 day? Tue 30.11.21  Tue 30.11.21 {3\0-11
679 WMP /SRV/Validity of WMP for SERVICES PHASE 169 days Wed 1.12.21 Thu 28.7.22 p =
680 |IPPC PERMIT/SERVICES PHASE 209 days? Mon 26.7.21 Wed 18.5.22 I 1
681 | IPPC SRV/Preparation of Request for IPPC 88days?  Mon26.7.21  Thu25.11.21 - - Permitting Consultant
682 | IPPC SRV/Submission of Request for IPPC 0 days Thu25.11.21  Thu25.11.21 {25-11
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683 | IPPC SRV/Procedure upon Request for IPPC 120 days?  Fri26.11.21 Tue 17.5.22 - MINISTRY OF ENVIRONMENT
684 | IPPC SRV/Delivery of IPPC 1 day? Wed 18.5.22  Wed 18.5.22 & 185
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